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Abstract  
 
Following the collapse of the communist regime in 1989, Bulgaria has undergone dramatic 
political, economic and social transformations. The transition process of the past two 
decades was characterized by several reforms to support democratisation of the political 
system and the functioning of a free-market economy. Since 1992, Switzerland has been 
active in Bulgaria providing assistance to the transition process, with support to Sustainable 
Management of Natural Resources (SMNR) starting in 1995. The SMNR Capitalisation of 
Experiences (CapEx) took place between March and September 2007, in the context of SDC 
phasing out its programmes in Bulgaria by the end of 2007 due to the country’s accession to 
the European Union. The CapEx exercise has culminated in the identification of 17 lessons 
learned. 
 
In the view of the CapEx team, many of these lessons are relevant for countries that are in 
the process of joining the EU, facing similar democratisation challenges as Bulgaria. Overall, 
the Swiss SMNR projects have been effective entry points to support areas that are crucial to 
democratic transitions, namely participation in public goods management, decentralisation, 
human capacity development in research and management, and preparation for EU 
membership. The specificity of the Swiss support stems from an approach that combines a 
long-term commitment with a clear thematic focus (forestry, biodiversity conservation and 
organic agriculture). The multistakeholder approach and diversification of support between 
local, regional and national levels are also important elements that contributed to make a 
difference in relation to other donors supporting the Bulgarian transition.  
 
At the institutional level, there are a number of challenges where the contribution of SMNR 
activities was only modest, namely improving the legal framework and creating more 
transparency and accountability, both of which are time and resource-consuming processes. 
In addition, the emergence of competent and sustainable non-government organisations 
(NGOs) is a complex process that requires support to membership based organisations, a 
challenge that was hardly met in the case of SMNR. Finally, reform of government 
institutions involved in management of natural resources is difficult to achieve via project 
support only, as it requires leverage and commitment at the level of policy dialogue. At the 
programme management level, the CapEx team notes that corruption was not systematically 
addressed in SMNR projects, indicating that more attention should be given to this issue at 
the outset of any new project.  
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Summary  
Since 1990, Bulgaria has undergone dramatic changes from a communist regime and 
centrally planned economy to its EU accession in 2007. The so-called transition, originally 
thought to be a fast process, proved to be much more complex and challenging than what 
most observers anticipated. In reality, during this period Bulgaria experienced a profound 
economic crisis and fundamental political and institutional changes.   
 
The initial Swiss assistance in Bulgaria consisted of a number of scattered technical 
assistance projects, where direct Swiss involvement was coupled with a programme of 
financial aid. In 1996, this approach evolved towards a more coherent programme, with 
Sustainable Management of Natural Resources (SMNR) as one of the priority domains of 
intervention1.  
 
The Capitalisation of Experiences (CapEx) of the Swiss Support to SMNR in Bulgaria was 
undertaken by a team of external consultants upon request of the Swiss Agency for 
Development and Cooperation (SDC). The purpose of this exercise was to capitalise on the 
experiences made during the thirteen years of Swiss transition assistance in the SMNR 
domain in Bulgaria. It focussed on five projects in the fields of forestry, biodiversity 
conservation and organic agriculture. All the projects under review, except for one, were 
launched between 1994 and 1997. 
 
As SDC is phasing out all of its programmes in Bulgaria by the end of 2007, due to the country’s 
EU accession, the CapEx team expects the lessons learned to be relevant for programmes 
planned and/or implemented by SDC in countries undergoing similar EU pre-accession or 
transition processes (e.g. Albania, Macedonia, Kosovo, Moldova, Ukraine and Armenia).  
 
The main target audience of the CapEx are SDC and its partner organisations in Bulgaria 
and Switzerland. The methodology is based on desk studies, formulation of initial 
hypotheses 2 , interviews with SMRN projects’ partners, stakeholders, beneficiaries and 
independent observers, as well as two capitalisation workshops with project partners in 
Bulgaria and Switzerland. 
 
In the course of the CapEx, a total of 17 lessons learned were formulated, discussed and 
validated in the context of two stakeholders’ workshops. Some lessons learned are specific 
to the SMNR sector, but many are also relevant for other domains of cooperation.  
 
Main lessons learned specific to the SMNR domain: 
 
Citizen participation: In the transition context, SMNR proved to be an effective tool to 
support the process of democratisation because it deepened people’s participation in 
governance (decision-making and management) of public goods. Several key outputs of the 
projects were instrumental in effectively increasing the participation of non-state actors in 
management of natural resources. Through these projects, room for public discussion has 
been created and social learning processes have been initiated. 
On the challenging side, success in influencing the government is limited by the fact that the 
majority of civil society organisations and coalitions do not have a strong membership base. 
In addition, bringing government and civil society together is difficult and time-consuming. 
Yet, there has been successful involvement of non-government organisations (NGOs) in the 
deliberation of laws and by-laws of specific SMNR legislation (organic agriculture, 
biodiversity conservation and, to a certain extent, forestry), which demonstrates that this type 
of support can deliver expected results 
. 

                                                 
1Note that the Swiss support was originally not managed by SDC, but through the Bureau for 
Cooperation with Eastern Europe.  
2 See Annex 7 for the list of working hypotheses. 
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Role of international frameworks: International conventions, agreements and standards, 
as well as the EU framework policies, proved to be important entry points to support the 
development of national policy frameworks and legislation. Against this background it has 
been effective to invest efforts in the development of tools (e.g. management plans for 
protected territories) for which the legislative basis exists, as well as to contribute to the 
establishment of new legislation (namely organic agriculture and forestry). 
 
Local (municipal) and regional planning: Working at the municipal level has contributed to 
support the decentralisation process - a key challenge of the transition. Selected 
municipalities and communities gained awareness of, and in some cases used, best Swiss 
practices of multi-functional forest planning and protected area management, including 
citizen participation for local and regional planning processes. However, coherent planning at 
these levels needs to be reinforced. Thus, SMNR experiences can be of high value in the 
near future. At the national and regional (oblast) levels, stakeholders are not yet prepared for 
such integrated planning approaches and apply mostly clustered sector planning patterns. 
 
Potential within the EU framework: SMNR approaches and tools present a considerable 
potential for Bulgarian state and non-state bodies to effectively work with EU structural and 
cohesion instruments in the next 2-3 years. Among these are the LEADER programme, the 
NATURA 2000 Strategy (incl. LIFE+) and the European Agricultural Fund for Rural 
Development (in particular AXIS II)3.  
 
Potential to influence programmes in other countries: SMNR experiences gained in 
Bulgaria present a good potential to influence programmes in countries undergoing similar 
processes of transition and EU accession, especially in the Balkans. 
 
Main lessons learned relevant to domains besides SMNR : 
 
Multistakeholder approach: Working with a broad and diversified circle of local partners 
(state and non-state actors) is an effective way to maximize and secure sustainability of 
project impact (not all the projects have followed this approach, notably the forestry project 
which focused on state partners). Not all organisations created during the lifetime of a project 
may survive, but where a broad circle of partners exists, prospects of sustainability are best. 
This approach enables to link technical and field-level experiences with institutional and legal 
framework development.  
  
“Bulgarisation” (the process of handing over responsibilities in project management 
from Swiss to local constituencies): Bulgarisation has been successful, however it does 
not happen by itself. It took place when it was planned properly, when decisions were taken, 
clearly communicated and followed-up by the donor. The donor has a very important role in 
piloting this process. The CapEx team also notes that in some cases it was best when some 
level of influence or control was retained by the donor, as not all Bulgarian institutions are 
fully transparent and accountable. 
 
Cultural differences: Cultural differences were underestimated, at least in the beginning of 
the cooperation, probably because Bulgaria was regarded as a European country and the 
Swiss considered it to be close in terms of cultural specificities. Yet, experience has shown 
that cross-cultural orientation is required at the outset of collaboration work.  
 
Corruption: SDC has trained SCO staff on the issue of corruption. However Swiss 
intermediaries and projects managers could also benefit from such training, in order to raise 
awareness and support the development of management instruments to deal with corruption 
practices at the local and higher levels. Competencies to deal with corruption should be built 
up at the early stage of project implementation. 
 

                                                 
3 See p. 42 for details on EU framework programmes.  
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Policy dialogue is crucial for project/programme impact and should be included in all 
future bilateral projects. In order to make it effective, SDC and the Swiss implementing 
partners should provide special attention to the design and process of policy dialogue. 
 
CapEx team observations on institutional development and sustainability: 
 
SMNR projects have contributed to reform the legal framework, which will help to sustain and 
multiply the project results. Hence, SMNR projects were not isolated islands but part of a 
broader institutional dynamic. Contributions to the institutional development of a number of 
state and non-state actors have been made. These actors will continue to support the 
development of the SMNR domain. 
 
The topics that were identified ten years ago (or even longer) are still relevant today. SDC’s 
support to SMNR in Bulgaria focussed successfully not on short-term objectives, but on 
longer-term goals that are still of high importance today, in the new EU context. Considering 
the very rapid changes Bulgaria has undergone, this is remarkable. 
 
The formulation of lessons learned has enabled the CapEx team to identify a number of 
shortcomings at the project level:  
 
- In the forestry project, the results at the level of the legal framework have so far not 

materialised, and the overall level of citizen participation, transparency, accountability and 
dissemination of benefits throughout the sector is still very low.   

 
- In the case of the pollution monitoring project, despite high investments, the results of the 

monitoring programme are far less significant than what was planned. The original partner 
of the project proved to be poorly selected and the project had to be transferred to another 
institution.   

 
- In the case of organic farming, the first phase was focused on the wrong target group and 

did not have the right institutional partners. 
 
Finally, the CapEx team also identifies the following shortcomings at the more general level 
regarding SDC’ s SMNR approach: 
 
- SDC did not manage to build up significant synergies between the projects in the SMNR 

domain.4  
 
- The potential to create an added value for the future by bringing together the legacy of the 

projects could have been supported with more emphasis by SDC. The need to contribute to 
the EU accession was not incorporated in all the projects in a consequent manner5, which 
would have helped to orient activities toward this important perspective.  

 
Overall, the CapEx team concludes that the SMNR projects contributed to Bulgaria’s 
transition objectives. The lessons learned discussed in the report shed light on a number of 
contributions, such as the enhancement of citizen participation, upgrading human capacity, 
the introduction and application of internationally recognised tools and instruments, the 
support to the development of the regulative framework and Bulgaria’s accession to the EU. 
 

                                                 
4 Although there exist some synergies between SMNR domain and the support to citizen participation 
through the forum process, another area of intervention of the Swiss programme. 
5 Notably not in the case of the forestry project 
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1. Introduction  
 
Bulgaria is a country well endowed with natural resources. Forests cover about one third of 
the country and a rich biodiversity exists. Strictly protected areas cover about 5 % of the 
country 6, and a wide range of valuable ecosystems also exist outside these areas.   
 
Rural areas represent an important source of income for the Bulgarian population. In 2003, 
predominately and intermediate rural areas generated about 70% of the Bulgarian GDP and 
contributed to nearly 80% of the employment in Bulgaria7

. In 2004, the Agriculture sector still 
accounted for 10.8 % of Gross Value Added and was employing 24.5% of the population8.  
 
Like many other Eastern European countries, Bulgaria faces important environmental 
pollution and destruction of natural resources, which constitute a threat to human well-being 
and sustainable development prospects. 
 
Sustainable use of natural resources has been one of SDC’ s four lines of cooperation in 
Bulgaria, with biodiversity, soils and water as priority areas of action. Additional areas of 
SDC’s interventions are: agricultural production and environment, protection from pollution, 
energy efficiency, mountain ecosystems and desertification.  
 
Switzerland has been among the most active bilateral donors in the SMNR domain in 
Bulgaria with an annual package exceeding CHF 1 million. This position has been reinforced 
by the withdrawal of most bilateral donors formerly present in Bulgaria.  
 
In January 2007, Bulgaria became an EU member and Switzerland launched the phasing-out 
of its transition cooperation programme in Bulgaria, to be completed by December 2007. 
Sustainable management of natural resources and its economic dimensions are among the 
strategic priorities of the Swiss contribution to the EU cohesion. In this view, the Bulgarian 
experiences in agriculture, forestry and biodiversity are important sources of information and 
institutional knowledge to be captured by the CapEx of the Swiss Support to SMNR in 
Bulgaria.  

1.1 Objectives of the Capitalisation of Experiences 
According to the TOR, the purpose of the CapEx is the following: 
 
“The present mandate is intended to contribute to the process of the capitalisation of 
experiences acquired during 10 years of Swiss transition assistance in the domain of 
Sustainable Management of Natural Resources (SMNR) in Bulgaria. Central aims of the 
mandate are to provide information in the form of lessons learned to SDC employees 
working in the field of SMNR and to develop suggestions for future perspectives for Bulgarian 
partner organisations”. 
 
 
The overall objective of the mandate is to extract and communicate lessons learned based 
on the assessment of the existing project portfolio in the SMNR domain. The mandate is 
designed as an end of commitment capitalisation exercise based on the review of key project 
documents and the minutes of the project steering committees, and as a synthesis and 
critical review of self-assessments by key stakeholders within the projects, SDC (including 
the cooperation office) and its partner institutions in Switzerland and Bulgaria. 

                                                 
6  This includes 2 World Heritage Sites, 17 biosphere reserves, and 10 Ramsar locations (Republic of 
Bulgaria, 2006: NATIONAL STRATEGY PLAN FOR RURAL DEVELOPMENT (2007 –2013).  
7 Republic of Bulgaria, 2006, p.4.  
8 Republic of Bulgaria, 2006., p.4 
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The TOR make a clear distinction between this Capitalisation of Experiences exercise and 
that of an evaluation process: 
 
“It is underlined that this current assignment is not designed to evaluate, in the proper sense 
of the word, the individual projects under consideration, but to critically assess the 10 years 
experience of Swiss transition assistance in the Bulgarian SMNR sector in order to distil 
lessons learned and best practices for other SDC projects’ in this field.” 
 
In addition to the present exercise, two SMNR projects have undertaken their own 
capitalisation processes9.   
 

1.2 Target audience 
The CapEx has two main target audiences (i) SDC and (ii) its partner organisations in 
Bulgaria and Switzerland. Some findings will also be disseminated to a wider audience in the 
form of a leaflet or other visual support (brochure, etc.).  
 

1.3 Methodology 
The CapEx methodology is based on initial screening of documents, elaboration of 
hypotheses and a questionnaire, conducting interviews in Bulgaria (31) and Switzerland (16) 
with project partners, beneficiaries as well as relevant stakeholders who were not direct 
project partners (Bulgarian journalists, exponents from National Trust Eco-Fund, UNDP and 
USAID staff).10 Two half-day workshops with key project partners in Sofia and Berne have 
taken place to give room to self-assessment of key local actors directly involved in project 
implementation and combine hearings on preliminary results with discussions on matters of 
high interest. Four case studies are included in the final report. 
 
The working hypotheses, elaborated by SDC and the CapEx team, deal with six topics: 
 

i)  Citizens’ involvement 
ii)  Development of partner organisations 
iii)  Human capital and the contribution of Swiss and international expertise 
iv) Relevance of instruments and approaches developed 
v) Planning, management and steering 
vi) Transition context and EU accession 

 
For each topic, one or more hypotheses were formulated to help structure the interviews and 
the discussions at the stakeholders’ workshops11.  
 

1.4 The concept of lesson learned 
A “lesson learned” refers to some knowledge or understanding acquired by experiences. 
These experiences can reflect successes or failures. They should be significant, valid and 
applicable.12 Lessons learned include decisions and processes that can be used in the future 
to increase the chances of a project’s success and diminish risks of failure 
.

                                                 
9 The BSFP project has produced a substantial documentation of the activities and results of the 
project and BBF capitalisation project on biodiversity was in course at the time of formulating the 
CapEx report.  
10 See Annex 4 for list of interlocutors 
11  See appendix 7 for the full list of hypotheses. 
12 Based on material from Thomas Cowles at: 
http://www.dtic.mil/ndia/2004cmmi/CMMIT2Tue/LessonsLearnedtc3.pdf 

CapEx SMNR Bulgaria  8 



 
1.5 The concept of transition13

The early transition objectives in the years that directly followed the fall of the communist 
system were based on a rather formal understanding of liberalisation and were related to 
processes of democratisation, market economy and support to alignment with the 
international legal frameworks and conventions. As more experience was gained in the field 
of “transition”, the concept evolved to embrace a larger agenda which included an 
institutionalisation of the reform in the political and economic spheres.  
 
Transition as it is broadly understood nowadays refers to the development of sustainable 
institutions which are supported by the political, economic and social conditions of a country. 
Transition also refers to the capacity of institutions to reform and innovate continuously. 
 
The following assumptions were commonly held at the beginning of the Bulgarian-Swiss 
cooperation by many actors directly involved, but also by a wide range of other donors and 
actors in countries undergoing similar processes14:  

• Transition was held to be a process that would last for a relatively short period of 
time and be a matter of a few years only. This assumption proved to be wrong in 
the Bulgarian context and explains to some extent the lack of clear timeframes 
and long-term planning which were prevalent in the early phases. 

• The infusion of funds plus some support coupled with scientific and technical 
expertise were seen as the major ingredients needed for transition assistance. 
Transition was envisaged to be a process very different from development 
cooperation15. This explains why, compared with other areas where Switzerland is 
involved in development work, different and (less stringent methodologies in 
planning) were initially applied.  

• The level of education prevalent in Bulgaria was believed to be a good one, an 
assumption which held true. However, the capacity to apply multi-disciplinary 
approaches, as well as the management capacities and inter-institutional 
communication skills of Bulgarian actors/partners were overestimated. 

• In order to strengthen civil society as a counterweight to the dominant power of 
the state, the creation of NGOs and strengthening their role were regarded as 
priorities. Enhanced participation in decision-making and management processes 
were key objectives. In this view, the state would not need direct support to allow 
for a more pluralistic society to emerge and to support the decentralisation 
process. Thus, it was initially not foreseen that the state could actually be 
weakened to the point that it may nearly collapse. These assumptions were held 
by many and have influenced the original set-up of the biodiversity and organic 
farming projects.16  

• Citizen involvement was an important objective of the Swiss cooperation in 
Bulgaria. In the earlier years of cooperation, SDC financed a community 
development programme, which evolved towards support to municipalities and 
the promotion of democratic discussion platforms at the local level. The SDC 
country Programme 2001-2006 for Bulgaria (PPP) extended the concept of citizen 

 

                                                 
13 This definition is based on: Botschaft zum Bundesgesetz über die Zusammenarbeit mit den Staaten 
Osteuropas vom 31. März 2004 p.9. (Message to the Parliament).  
14 This section is based on results of interviews with SDC staff at HQ and from the experiences of the 
CapEx Bulgarian team members. 
15 It is worth reminding that SDC changed its name to include development AND cooperation instead 
of development cooperation (in 95/96). In German: from „Direktion für Entwicklungszusammenarbeit 
und Humanitäre Hilfe (DEH)“ zu „DEZA (Direktion für Entwicklung und Zusammenarbeit)“  
16 Yet, it must be noted that in the case of forestry the state was the main partner throughout the 
project lifetime. Therefore, this assumption was not an assumption held unanimously in the donors’ 
community.  
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• participation to all of SDC‘s sectors of activities and declared it a cross-cutting 
objective for all its undertakings.17  

• Cultural distance was not seen as a very significant barrier to successful 
cooperation, Bulgaria being a European country. However, given that differences 
between neighbouring countries can be quite important (Switzerland and Italy, for 
instance), the gap can be even larger with a country that is located at an 
intersection of cultures and emerging from an experience of communism and 
central planning. 

 

1.6 Projects included in the Capitalisation of Experiences18

Most of the projects in the SMNR domain originated in the mid-nineties and are currently in 
their 4th or 5th phase. In line with the planned withdrawal of the Swiss cooperation from 
Bulgaria and Romania, all programmes and projects in these countries have to be phased 
out by the end of 2007.The following 5 projects are subject to this exercise: 
 

1. Bulgarian - Swiss Forestry Programme (BSFP) 
2. Monitoring of Trans-boundary Air Pollution Affecting the Forests  
3. Rare Indigenous Breeds Project (RIBP) 
4. Support to Organic Agriculture Partnership (SOAP) 
5. Bulgarian - Swiss Biodiversity Conservation Programme (BSBCP), which transformed 

itself into "Pro-Biodiversity Partnerships: Nature Beyond Conservation" – support to 
Bulgarian Biodiversity Foundation (BBF) project19 

 
Two additional projects in the SMNR domain - but implemented by SECO - are mentioned in 
this exercise, as they contribute to the “lessons learned”. However it must be noted that 
these projects have not been systematically reviewed and were not part of the list of projects 
in the TOR:  
 
• National Trust EcoFund (NTEF), a facility created with the objective to manage funds 

provided under debt-for-nature and debt-for-environment swaps 
• BalkanBiocert, a national inspection and certification body for organic agriculture. 
 
 

                                                 
17  SDC, 2003: Bulgaria. Co-operation Approaches and Strategy in the domain of Citizens and 
Democracy. Concept paper. Roland Python. Deputy Country Director SDC Sofia. 
http://162.23.39.120/dezaweb/ressources/resource_en_24165.doc
18 See Annex 3 for  a description of SMNR projects.  
19  The project and BBF are heirs of the Bulgarian-Swiss Biodiversity Conservation Programme 
(BSBCP).  
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2.  Swiss support to Bulgaria in SMNR (1992 – 2007)20

 
Switzerland has supported the transition process in Bulgaria since 1992 in accordance with 
the 23rd of September 1991 “Message” and the additional 1st of July 1992 “Message” on the 
continuation of enhanced co-operation with Eastern Europe and the countries of the CIS. 
From the outset, the Swiss programme included technical co-operation measures 
implemented by the Swiss Agency for Development and Co-operation (SDC) as well as 
measures involving financial co-operation and the promotion of trade and investment 
implemented by the State Secretariat for Economic Affairs (SECO). 
  
Support to the transition process in Eastern Europe has received special attention since 
1994, with even more emphasis on South-Eastern Europe with the introduction of the third 
“Frame Credit” in 1998. In addition to accompanying the transition process, Swiss Co-
operation focused on the stabilisation of the region and the prevention of regional conflicts. 
After 1994, Bulgaria became a priority country for the Swiss Co-operation in Central and 
Eastern Europe. 
 
In 2005, due to legal requirements prohibiting the use of development/transition aid monies 
for EU member countries, SDC had to announce the phasing-out of its programme in 
Bulgaria by the end of 2007. Therefore, SDC focused its activities in 2006 and 2007 on securing 
the sustainability of partner organisations and projects’ results, as well as on the capitalisation of 
experiences gained during more than ten years of transition assistance in Bulgaria. 
 

2.1 Evolution of the technical co-operation provided by SDC21

Between 1992 and 1995, there was no global vision of the technical assistance programme 
in Bulgaria, as most of the projects were initiated by Swiss non-governmental organisations 
(NGOs). The projects did not constitute a coherent programme but were designed to meet 
specific needs identified by the Swiss operators on the basis of the above mentioned 
assumptions. 
Initially, the Swiss cooperation with Bulgaria was handled by the Swiss embassy and there 
was no Swiss Cooperation Office (SCO) in place until 1996. Projects were not managed by 
SDC, but by the Bureau for Cooperation with Eastern Europe, which was endowed with 
relatively few staff members.  
 
Since 1996, a number of significant changes have taken place: 

• Technical assistance was refocused to include coherent programmes with specific 
areas of actions. New projects were designed to meet demands identified with, and 
by, local partners (as opposed to being unilateral initiatives of Swiss organisations). 

• The administration of most of the projects has been handed over to the local partners. 
The role of Swiss experts is increasingly limited to specific support to enable the 
partners to gain skills and handle projects on their own. 

• The projects are seen as part of a medium and long-term transformation process. 
 

Since 1997, cooperation activities have been coordinated locally by the SCO. SDC/SECO 
priorities for the period 2001 - 2006 are described in the Country Programme (PPP) for 
Bulgaria, where SMNR is identified as one of four priority areas of development assistance.  
 

                                                 
20  The description of SDC country programme is extracted from the Country Programme Bulgaria 
2001 – 2006 (SDC/SECO) and the TOR. 
21 This definition is based on:  Botschaft zum Bundesgesetz über die Zusammenarbeitmit den Staaten 
Osteuropas vom 31. März 2004 p.9. (Message to the Parliament).  
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Within the SMNR area, Swiss Cooperation focused on: 
 
• Biodiversity and nature conservation 
• Organic agriculture 
• Multifunctional and close-to-nature forest management 
• Environmental infrastructure (SECO) 

 
In 2001 the objectives of SDC-SECO in Bulgaria were formulated as follows: 
 
Aim of the programme: Swiss Co-operation shall help to create in Bulgaria the 

conditions to provide  the citizens with a decent standard of 
living, to open up individual and collective prospects for the 
future and to ensure that Bulgaria has the respect of its 
neighbors and the international community 

Cross-sectoral objective: Promoting participatory decision-making processes through 
the creation of new dialogue platforms 

 
Objective in the area of 
sustainable management of 
the natural resources 

Promoting responsible and sustainable use of natural 
resources 

 
 
The specific strategy of the Swiss cooperation in the field of environment was the following: 
 
“As one of the main donors in the field of the environment, Switzerland participates in most of 
the activities in this sector. 

Priority should be given to projects with a measurable and visible impact. 

• Political dialogue can be established in several sub-sectors (renewable energy sources, 
water management, nature conservation, etc.) with the government and the donor 
community. It is very important in this field to maintain relationships with the authorities 
(both national and local). 

• The Swiss cooperation places emphasis on projects that ensure more effective and 
sustainable use of natural resources. These projects must be beneficial to nature 
conservation while improving the living conditions of the population”. 

 

2.2 SMNR in the Bulgarian context (1989 – 2007) 
 
After 1989, Bulgaria's economy contracted as a result of the dissolution of the Council for 
Mutual Economic Assistance (COMECON), to which the Bulgarian economy had been 
closely tied. Real GDP fell by approximately 40% between 1989 and 1997 and regained pre-
1990 levels only in June 2004. The standard of living of the population underwent a 
corresponding strong decline and a slow recovery in the same periods. 
 
In 1992, Bulgaria became a member of the Council of Europe (its 28th member) and started 
the first round of negotiations for EU membership. The socialist one-party government 
(namely the unreformed former Communist party) tried to reintroduce the state economy, 
pumping money in ineffective state-owned sectors.  
 
In 1996, a major financial crisis hit the country as a result of the hyperinflation. The medium 
monthly salary at the time amounted to around $80.  
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Agriculture: Mass privatization was introduced in 1994 and 1995 (but not implemented). 
The process of land restitution, which had been launched in 1991, slowed down after 1995 
as the socialist government was in power.  
 
Following the de-collectivisation and privatisation of the huge agro-industrial complexes that 
had previously dominated the Bulgarian agriculture, thousands of small-scale private farmers 
reappeared. This resulted in a situation where many small inherited plots of land became 
vacant, as credits or subsidies for farmers were nearly inexistent. 
 
Forestry: In 1997, the Act for the restitution of ownership in forests and forest lands was 
adopted. Until that time, forests had been state-owned, and their management was heavily 
centralised, non-transparent and led by forestry governmental institutions operating in a 
closed fashion. Forests were regarded merely as economic resources and the other 
functions they provided (especially biodiversity conservation) were neglected.  
 
From 1997 onwards, a process of reorganisation was undertaken in the forestry sector, which 
included restitution of the forests to their owners as well as privatisation of wood extraction and 
wood processing businesses in the sector. The Forests Act was adopted in 1997, regulating the 
ownership, management, regeneration and use and conservation of forests in Bulgaria.   
 
Ineffective control coupled with high dependence on the central government (Ministry of 
Agriculture and Forestry through the National Forestry Board) led to the creation of a well-
functioning system of corruption and to neglect forest management (as supported by data 
indicating a huge amount of illegal logging).  
 
Biodiversity : Between 1991 and 1996, a relatively responsive Ministry of Environment and 
pro-active National Nature Protection Service, as well as a set of enthusiastic and technically 
competent NGOs existed in the field of biodiversity. Bulgaria was a signatory of a couple of 
biodiversity conventions, but was not implementing them.  
 
During this period, several achievements were realised in the natural resources conservation 
subsector in terms of development of the legislation. In 1998, the National Biodiversity 
Conservation Strategy was adopted and in 1999, it was followed by the approval of the 
National Biological Diversity Conservation Plan.  
 
The Protected Areas Act adopted in 1998 provides the legislative basis for categories of 
protected areas, their purpose, regimes of protection and conservation, designation 
procedures, and regulates their management.  
 
The management of protected areas is divided between institutions in Bulgaria such as the 
MoEW and the MoAF. This makes the coordination of actions and overall management of 
the field difficult. 
 
 
Since 1997, Bulgaria has been on the path to recovery, with GDP growing at 4 to 5 % per 
year. By 2001, the macroeconomic situation became more stable, though incomes remained 
low. Strong regional disparities were prevalent and the vulnerability of unprivileged segments 
of the population was increasing. The high unemployment level was not significantly decreasing, 
although different programmes of the Ministry of Labour and Social Policy for vocational training 
were being implemented. The bulk of the unemployment was due to the restructuring of the 
economy and the closing down or “downsizing” of big industrial enterprises.  
 
Some pensioners or workers who were made redundant went back to their villages to 
establish self-sustained (subsistence) farms and get involved in vegetable and fruit 
production. The local livelihoods of many mountainous and semi-mountainous regions were 
almost entirely dependant on the region’s natural resources - wood harvesting, wood 
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processing, large-scale collection of non-timber natural resources, and, to some degree, on 
agriculture. Livestock farming and mountain pasturing supplemented these patterns of resource 
use. Between 1997 and 2001, delivery of, and access to, social services did not improve. 
 
In 2002, the Biodiversity Act was adopted, regulating the activities of the state, municipalities, 
legal and physical persons on the conservation and sustainable use of the biodiversity in 
Bulgaria. The Biodiversity Act aimed at harmonizing the Bulgarian legislation with that of the 
EU, and introduced the requirements of Birds and Habitats Directives and the Natura 2000 
network development in Bulgaria.  
 
In 2004, 73% of the total agricultural land was already private, 22% was municipal and 5% 
was state-owned. Land restitution created a significant fragmentation of land ownership in 
Bulgaria. The average size of the agricultural plots is 0.6 ha. The fragmentation of land 
ownership is a significant barrier to long-term investments in agriculture, land improvements 
and efficient use of agricultural machinery.  
 
In 2006, the announced amendments in the forestry legislation still had to be treated by the 
parliament and the National Forestry Board was under pressure of explaining irregularities in 
the land property exchanges that were reported in the national press. Furthermore, forest 
land property in remote areas has often been the object of official exchange for very valuable 
land for construction at the black sea side or other lucrative mountainous regions. 
 
In 2007, Bulgaria is a member of NATO (since 2004) and the EU (since 1 January 2007). 
Macroeconomic performance is good: debt to GDP ratio is already less than 30%, and the 
budget deficit is well contained thanks to strict policies. The average Bulgarian incomes are 
about 1/3 of the EU average. GDP growth is stable, and unemployment is down to under 
7,5%. At least one million Bulgarians work abroad. Corruption remains high and strong 
regional disparities still persist. The pace of reforms has slowed down, and decentralisation 
is not being implemented. The justice sector has not yet been reformed and has a bad 
reputation. Political mobilisation is overall weak: civil society is active in advocating certain 
causes, but lacks a broad public support in order to influence decisions of the government. 
The media are not independent enough and they lack professionalism. There were 
significant delays in the delivery of the Natura 2000 sites list, and the ruling coalition kneeled 
under the pressure of businesses, small land owners and municipalities to leave some 
valuable sites outside the list. The major part of all forests in Bulgaria is still state-owned with 
78.1% of the total forested area, whereas non-state-owned forests account for 21.9%. Due to 
the ongoing restitution of former state-owned forests, the share of non-state-owned forests 
will increase.  
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3. Presentation of the main “Lessons learned” 
 

3.1 Citizen participation 
Support to citizen participation was an objective of the 2001-2006 SDC Bulgarian Country 
Programme, together with the promotion of participatory decision-making through the 
creation of dialogue platforms as a cross-sector objective.  
 
Accordingly, the CapEx and the SCO teams have jointly formulated two working hypotheses, 
which are part of the ToR: 
 
Hypothesis 3.1.1 
SDC’s strategic approach in promoting debates and platforms of shared decision-
making has contributed to the democratisation of natural resource management in 
Bulgaria. 
 
Hypothesis 3.1.2 
The abovementioned approach has fostered the creation of networks and coalitions 
contributing to the development of a vibrant civil society.  
 
Lesson learned 1  
 
Citizen participation in natural resource management: 
 
In a transition context, SMNR proves to be an effective tool to support the democratisation 
process, because it increases participation in the management of public goods. Civil 
society’s increasing participation in natural resource management is linked to various Swiss 
funded projects activities and outputs that contribute (directly or indirectly) to create room for 
public discussions and social learning process.  
 
Cf. Hypothesis 3.1.1 
 
Arguments supporting Lesson learned 1: 
 

 The following projects activities and outputs have contributed, at various levels and with 
various degrees, to support citizen participation in SMNR:  

 
• Planning instruments:  

Multi-Functional Forest Planning has proved to be an effective approach and 
tool to increase state and non-state actors’ participation at local and regional 
levels: the process of formulating a joint plan has contributed to increase 
transparency of the planning and decision-making procedures. This also fostered 
a certain level of accountability and public control regarding forest management22. 
 
It must be noted that there are also some voices (press articles, personal 
statements by Swiss and Bulgarian NGOs staff members, etc.) which indicate that 
economic interests may in practice prevail over the implementation of such plans. 
At the end of the day, sharing the benefits of forestry is a very sensitive issue that 
remains difficult to address. There is no evidence indicating that illegal logging 
could so far be effectively reduced23. 

                                                 
22By mid-2007, 16 municipalities had developed such plans, and there were some indications that 
more municipalities were interested in following such a methodology.  
23 Income and expenditures from forestry are not accounted in a transparent way: the annual reporting 
for 2004 gives only aggregated figures on income from forestry operations, but no detailed profit and 
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Management plans that are developed for major national and nature parks, as 
well as a number of smaller protected areas, represent instruments which 
specifically aim at including stakeholders in the management of protected areas.  

 
 The CapEx team draws the attention of the reader on the fact that this type of 

achievement is being threatened by the existence of rival economic interests for the 
exploitation of these areas, namely in the field of economic development and tourism. 
The Swiss support in Bulgaria has nevertheless contributed to develop some 
management plans at a time when economic pressures appeared to be weaker than 
what could be observed at the time of writing this report.  

 
• Projects:  

SMNR projects have contributed to stakeholders involvement in reforming the legal 
framework and by-laws24: 

 
For SOAP and BSBCP/BBF, a range of actors linked to the projects (such as NGOs, 
Universities and consultancies) have been invited by the Ministries involved (MoAF, 
Ministry of Environment and Waters) to contribute to the reform process of the legal 
framework. These reforms have been adopted by the Parliament (Protected Areas 
Act, 1998; Biodiversity Act, 2002; Law on organic Agriculture, 2007).  
 
In the case of BSFP and RIB, contribution to the reform of the legal framework has 
mostly taken place at the technical level, via the provision of some projects experts25.  

 
• Organisations: 
The formation of specific organisations or associations has in some cases supported 
the voicing of concerns from marginalised groups:  
 
Marginal mountain farmers have for instance gained self-confidence in expressing 
a voice in the public sphere as a result of the creation of the association of owners of 
rare indigenous breeds (ABIB). 

 
The organic farmers’ organisations, which have been established with SDC 
support, have actively contributed to the development of the national legislation, 
mostly with respect to organic farming issues.  

 
 
Concluding remarks by the CapEx team on Lesson learned 1:  
 

 Overall, the quality of the participation process described above is regarded as 
good, both by the project partners and by independent observers. In some cases 
marginalised people have also been included, most notably in the cases of rare 
indigenous breeds and organic agriculture projects.   

 
 In the forestry sector, some Swiss NGOs’ voices have suggested that more 

attention could have been devoted to the inclusion of ethnic minority groups (an 
important part of the labour force in this sector) and women (whose contribution to 
collecting secondary forest products, like berries and mushrooms, is deemed 

                                                                                                                                                         
loss statements are provided. Illegal logging takes place on a large scale, and environmentalists 
attribute this to corruption and a lack of institutional capacity (WWF, 2005: illegal logging in 
Bulgaria.p.4). 
24 It must be noted that the reform process of the Bulgarian legal framework had not been finalised as 
of mid-2007.  
25 In this context, it can be spelt out that the project of forest air pollution monitoring was exclusively 
technical and scientific in nature. It therefore never aimed at being used as a contribution to the legal 
framework reform. 
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important). Yet, in spite of its focus on local population participation, the forestry 
project has not paid particular attention to these issues.  

 
 The emphasis put on participatory approaches can be regarded as one of the 

specificities of the Swiss contribution in the Bulgarian context, where Swiss 
partners were among the first ones to enter the SMNR sector with a strong 
willingness to involve the relevant stakeholders.  

 
 From a more critical perspective, the Swiss approach has sometimes been 

regarded as “slow”, referring to the amount of time necessary to build a programme 
based on extended stakeholder participation. This approach contrasts with other 
donors practices whose focus is on short-term results, rather than on the quality of 
the process and sustainability.26 

 
 Democratisation and citizen participation: the use of instruments and approaches 

(e.g. NGOs’ participation, multi-functional forestry and management plans, etc.) has 
contributed to implement citizen participation as a cross-cutting theme and 
democratisation as an objective of the country programme, even though these 
themes were not necessarily understood as explicit objectives to be pursued by the 
SMNR projects. Thus for example in the forestry project, “democratisation” was never 
mentioned as an objective in the project documents, but many activities have 
contributed to support the democratisation process.27 

 
 
Lesson learned 2 
 
Support to NGOs and government accountability: 
 
Support to NGOs that are not membership based is of limited relevance as far as civil society 
development is concerned because only strong membership based organisations or 
coalitions have the potential to hold the government accountable or directly influence political 
decision-making.  
 
Cf. Hypothesis 3.1.2 
 
 
Arguments supporting Lesson learned 2: 
 

 In the case of biodiversity conservation and organic agriculture, the Swiss 
support has focused on NGOs creation and strengthening, rather than engaging in 
reinforcing the few already existing, membership based organisations (nature 
conservationists, farmers, organised mountaineers, family hotel owners, etc.)28.   
 
 NGOs in the above mentioned sectors function in reality as consultancies with technical 

or management expertise. These and other NGOs in Bulgaria are often endowed with 
thematic expertise in biodiversity or agriculture, as well as certain capacity in advocacy 

 

                                                 
26 This does not imply that the Swiss projects were planned less well, or did not have clear objectives 
and expected results, spelt out in annual plans. 
27 It must be noted that “democratisation” has been at certain times regarded as a very sensitive issue 
that could not be tackled within the National Forestry Board.  
28 The existing large membership organisations – unions of professionals (engineers, architects, etc.), 
individual tourists, drivers, etc. – still carry the legacy of a centralised socialist society and do not play 
a broader and active role in public life. Existing groups of SMNR users, land owners and tourism 
service providers are still relatively small and not interested in public debates beyond their immediate 
interests. They are also often afraid of confronting the authorities.  
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 However, these NGOs are not able to hold the government accountable, largely 

because they cannot mobilise or represent large communities of interest. Thus, unless 
large groups of Bulgarian citizens are ready to take action in order to protect the bio-
diversity or equitable forest management, the conservation of natural resources will 
continue to depend solely on external pressures such as the EU, WWF, IUCN, etc.  

 
 This argument can be illustrated by the example of Natura 2000. In the case of 

Natura 2000, the biodiversity conservation community (NGOs, academics, business, 
etc.) has failed to use effectively its own resources to launch a public awareness 
campaign to explain the benefits of Natura 2000 network. In addition, the biodiversity 
conservation community has been waiting on the MoEW to fulfil its duties and conduct 
the campaign for too long. As a result, due to pressure from various interest groups, 
significant gaps currently exist in the Natura 2000 sites proposal that has been 
submitted by the Bulgarian government to the EU 29 . This raises serious concerns 
regarding the sustainability of some results achieved in the context of Swiss supported 
initiatives (e.g. Strandja Nature Park30). 

 
 Another factor stressing the importance of supporting the development of organisations 

that have the potential to hold the Bulgarian government accountable has to do with the 
overall political climate in the field of biodiversity conservation under the last 
Government’s mandate: after a period of 7-8 years of steady progress with an increase 
in public awareness and the involvement of the local communities in the field of SMNR, 
there are strong voices denouncing the lack of commitment by the current Bulgarian 
Government 31 . Therefore, the biodiversity community poses the lack of citizen 
involvement and short-comings in the democratisation process as a serious source of 
concern for SMNR.  

 
Concluding remarks by the Cap Ex team on Lesson learned 2:  
 

 In view of the evidence presented above, it can be argued that SDC has reached only 
limited success in creating strong networks to hold the government accountable.  

 
 Therefore, as part of its effort in supporting strong and effective citizen participation, 

the Swiss cooperation programme should aim at involving broad and indigenous 
based membership organisations. These could be land or forestry owners, natural 
resources users or beneficiaries of SMNR (farmers, tourism organisations, organised 
tourist associations, etc.). 

 
 However, it must be noted that one can put as debatable the question of support 

to membership based organisations by a governmental agency such as SDC: to 
what extent can a donor agency support specific interests groups or associations? 
Although it is beyond the scope of this work to address this issue in details, it is 

                                                 
29  A letter from the European Commission’s Environment Directorate General (DG) to Minister 
Chakurov dated 25 May 2007 addresses this concern. 
30 Strandja Nature Park is a good illustration of a case in which local business interests are trying to 
use the legal loopholes which have been created by the delayed adoption of Natura 2000 Network to 
change the status of the protected territories. Strandja Nature Park is probably not a unique case of 
this kind of practice.  
31 The conservation community is deeply disappointed by the behavior of Minister Chakurov (MoEW) 
and his political cabinet as they are ignoring the requirements of the EU on NATURA 2000. They 
seem to have turned their backs on the achievements of the sector. The MoEW has not made enough 
efforts to respond to the society’s right of access to information in the last few years. It has been 
implementing a restrictive approach to the dissemination of information and has set up such heavy 
rules in the whole structure of the Ministry to the point that government employees have given up 
talking to media. 
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noteworthy to highlight it as relevant regarding any support process that involves 
holding government accountable.  

 
 
 
Lesson learned 3 
 
Thematic focus and civil society support: 
 
Thematic issues such as SMNR and nature conservation are good entry points to support 
civil society’s strengthening: this approach enables civil society coalitions to develop their 
work around common issues of interest, making them more effective.  
 
Cf. hypothesis 3.1.2 
 
 
Arguments supporting Lesson learned 3:  
 

 In the field of NGOs strengthening, the Swiss contribution can be regarded as 
specific in the sense that it has coupled NGOs’ capacity building with a specific 
thematic focus. In this way, NGOs have been “learning by doing”, which is a very 
effective way of building capacity for advocacy. 

 
This approach contrasts with that of others donors whose support to NGOs has taken 
the form of “general” capacity building, including advocacy, without necessarily having in 
mind what exactly would be advocated by NGOs. 

 
 A thematic focus has also contributed to improve communication, work relationships 

and networks among the Bulgarian actors involved in SMNR or biodiversity at various 
levels (government, local authorities, academic and education institutions, NGOs and 
local communities).32 

 
 
Concluding remarks by the Cap Ex team on Lesson learned 3: 
 
 Attribution: It is clear that improvements in Bulgarian networking and communication 

cannot be attributed to the Swiss support only. The assessment of the exact extent to 
which the Swiss supported projects have enhanced civil society development and 
networking is a challenging task which is beyond the scope of this work.  

 
 Room to extend and deepen networking and coalitions: In spite of some important 

achievements there is still room to deepen and expand the collaboration and networking 
among the various relevant actors in the SMNR field. This is particularly the case in the 
forestry sector where networks or coalitions of civil society organisations which 
systematically deal with forestry issues are practically inexistent33.  

 

                                                 
32 For instance between the Agricultural University in Plovdiv, Bioselena, Balkan Biocert and MoA; 
between the Environmental Executive Agency and the National Forestry Board, Central Balkan Park 
Directorate and Institutes of the Bulgarian Academy of Sciences.  
33 Indeed, WWF Bulgaria has in its portfolio a separate component working only on forestry issues, but 
it is a unique example, and no real coalition with other actors has been developed so far. 
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3.2  Development of local partner organisations 
 
Development of local partner organisations is an important objective of SDC in Bulgaria. The 
promotion of participatory decision-making processes through the creation of dialogue 
platforms is a cross-sector objective of the 2001-2006 Bulgarian Country Programme.  
 
Accordingly, the following working hypotheses have been formulated by the CapEx team: 
 
Hypothesis 3.2.1 
The early transfer of responsibilities and “Bulgarisation”34 of the project management 
have contributed to integrate the SMNR projects into local processes and promoted 
project sustainability.  
 
Hypothesis 3.2.2 
SMNR projects have successfully strengthened Bulgarian counterparts and 
contributed to guarantee the continuation of key activities after phasing-out of the 
Swiss support.  
Hypothesis 3.2.3 
Counterpart organisations are in the position to play important roles in the EU context. 
However, the sustainability of key activities following the project phasing-out, as well 
as the direct counterparts themselves, still depend substantially on external financing 
(EU and/or other international sources). 

 
Lesson learned 4 
 
“Bulgarisation” - the process of handing over responsibilities in management and 
project conduct from Swiss to local constituencies: 
 
Bulgarisation is regarded mostly as a positive phenomenon contributing to sustainability. 
However, it only takes place provided it has been properly planned, clearly communicated 
and supported by the donor agency.  
 
Cf. .Hypothesis 3.2.1  
 
 
Arguments supporting Lesson learned 4:  
 

 Although there is a certain diversity in the Bulgarisation of SMNR projects, overall, 
Bulgarisation has only occurred in cases where SDC has played a strong 
leadership role in the process. In the cases that have been reviewed by the CapEx 
team, neither the Swiss intermediaries, nor the Bulgarian partners have been playing a 
leading role in the process. In the case of Bulgarian partners, although some may have 
wished for Bulgarisation to happen, they have not built the necessary competencies and 
organisational structure early enough.  

 
 In the case of BBF, Bulgarisation occured on-time, whereas in the case of OA and 

RIBP, Bulgarisation has taken longer to happen. However, in none of these cases has 
Bulgarisation incurred any significant delays or problems in reporting and management.  

 
                                                 
34 The term is used by the SCO and its Bulgarian partners alike. The CapEx team understands it as 
“the process of handing over responsibilities in management and project conduct from Swiss to local 
constituencies”.  
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Concluding remarks by the Cap Ex team on Lesson learned 4: 
 
 The CapEx team notes that there are some critical voices coming from Bulgarian 

partners who point at the possible drawbacks of Bulgarisation. In this view, it is 
regarded as a positive matter when “a full Bulgarisation” has not taken place. This 
scenario is well illustrated by the National Trust Eco-Fund: the fact that the Swiss donor 
has maintained a steady presence in the steering of the fund is regarded as positive as 
it never allowed any Bulgarian officials to affect the independent and transparent 
functioning of the Fund.  

 
 On the potential negative effects of Bulgarisation, the case is illustrated by the 

example of the Central Balkan National Park region, where Bulgarisation has resulted in 
a decline in information sharing between the projects implementers and beneficiaries. In 
this case, even the “good Swiss influence” did not succeed in making them form working 
partnerships. 

 
 Overall, “Bulgarisation” - when it happened - has contributed to develop local partners’ 

capacities, which in turn increased their chances of surviving once the project support 
phased out (e.g. BBF, Bioselena, ABIB).  

 
The CapEx team concludes that, when requested by SDC, “Bulgarisation” has 
happened in a relatively quick and straightforward fashion, and to a great extent 
successfully35. 
 
 
 

 
Lesson learned 5 
 
Multistakeholder approach and sustainability of project impact: 
 
In the case of SMNR, a multistakeholder approach that includes a broad and diverse circle of 
local partners (state institutions and civil society organisations) proves to be a good way to 
secure a project steady implementation and sustainability of impact.  
 
Cf. Hypothesis 3.2.2 
 
 
Arguments supporting Lesson learned 5: 
 

 A multistakeholder approach implies that relevant state institutions or civil society 
organisations contribute to, and benefit from, a project even though the MoU (or any 
other agreement) has been signed by another state institution. 

 
 In the case of SMNR, having many partners involved in project implementation has 

meant that if any organisation or institution decided to change its mission, staff or 
operational plans and to leave the project’s implementation, other stakeholder would still 
remain “on board” to pursue the project implementation. Overall, this approach has 
contributed to secure the sustainability of the project impact.  

 
 A good illustration of this approach is the Partnership for Organic Agriculture, in 

which several partners (Ministry of Agriculture and Forests, Agricultural University in 
Plovdiv, NGOs experienced in extension services and a farmers cooperative) have been 
working under a common agreement In this case, even when two of these partners 
ceased to contribute to the project implementation (one failed and another left the 

                                                 
35 See Case Study 3 for more details. 
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Partnership - and simultaneously two new partner organisations joined), the momentum 
could nevertheless be maintained.36 

 
 Other examples of partner diversity illustrate the importance of finding a right mix 

between support provided to government and civil society :  
The CapEx team notes that insights into a number of projects show that the right mix 
between support to civil society and government has, at times, been difficult to find.  

 
The biodiversity project has gone into a crisis in its second phase, partly because 
government institutions were feeling at a disadvantage in comparison with NGOs 
regarding project support and under too much pressure. 

 
The organic farming project has been built up with few initial links with the government 
structures, which reduced its relevance in the first two phases.  

 
The forestry project did not have any civil society component throughout the whole 
project duration. This strong government focus has excluded the work with other 
relevant stakeholder such as professional associations or environmental groups. 37

 
 Regarding support to the forestry sector, an open question is whether the strong 

state actors (NFB, Forestry University) have effectively been developed through the 
project. BSFP had an important capacity development component. Most of the know-
how gained will go back and will remain in these institutions. Most of the stakeholders 
believed that there is a critical mass of professionals trained and motivated who will 
continue to work on MFFP as part of their career in their institutions38. However, the 
forest institutions are also commonly believed to be very conservative, closely linked to 
the old, ex-communist networks and resistant to change. Within the life-time of the 
project, the political leadership changed several times, which included important shifts in 
the approach taken regarding the future of the forestry sector in Bulgaria, especially with 
regard to the importance of multi-functional and near-to-nature forestry. The extent to 
which the expertise brought in by the Swiss will really be able to exert its influence within 
the state structures remains an open question39.  

 
 An open question is whether a private NGO or foundation could in the future have 

its place in the forestry sector. With a different project set-up, based on a 
multistakeholder approach, it may have been possible to create and develop 
independent organisations active in forestry. For instance, there may have been scope 
to develop a certification agency working in the forestry sector (similar to Balkan 
Biocert), even though the legal framework is poor.  

                                                 
36  It must be noted that this Partnership has been characterised by a number of frictions and 
competition among partners, which has not facilitated the project implementation.  
37 It can be noted that, although the creation of an NGO named “Sylvica Foundation” happened, it was 
only created with the intention to facilitate the management of the project (transferring money, hiring of 
staff) and not as a “real” NGO. The Foundation, created by Intercooperation, originally for the purpose 
of easing project implementation, was closed in early 2007. The project partners came to the 
conclusion that there was no viable future for this organisation. Thus, in the case of forestry, there will 
be no legacy of an independent organisation created by the project.  
38 The capitalisation team could not thoroughly assess this issue; a detailed study of all the people 
trained in the project and their current functions within and outside the MoAF would be necessary. 
39 A rather negative indication is the MoAF annual report 2005, which does not mention MFFP (work 
on which started in 2004), or any other type of innovative inputs by the BSFP. For instance, only three 
type of forest cutting (renewable, clear-cutting and sanitary) are mentioned, which does not reflect the 
inputs provided by the ETH in the first phases of the project (MoAF, 2005; Dürr, 2007, pers. Comm.). 
There is also only very cursory mentioning of the Swiss project, as opposed to projects of other 
donors. On the other hand, Prof. Schütz, going back to Bulgaria in 2007 on behalf of a European 
Forestry NGO, a few years after having last visited the country, was very positively impressed by the 
changes he observed in the rhetoric and discourse of NFB officials. These improvements could be 
related to the concepts and know-how brought in by the BSFP (Schütz, 2007, pers.Comm.).  
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 Regarding the sustainability of project impact, experience has shown that strong 

state institutions, including universities, constitute important repositories and multipliers 
of know-how. In this vein, one of the strengths of the Forestry and Organic farming 
projects stem from their collaboration with universities. By contrast, in the 
biodiversity sector, the links with universities have not been institutionalised and 
proved to be weak.  

 
 Linked to the question of sustainability of project impact is of course the question of 

sustainability of SMNR organisations in Bulgaria:  
 

The CapxEx Team notes that out of seven NGOs which have received Swiss 
support, only a limited number appear to have good chances of survival in the 
medium-term (on the basis of an internal assessment). Furthermore, the question of 
sustainability of an organisation is not directly related to “Bulgarisation”. It is rather a 
matter of finding sustainable sources of funds, which is independent of the Swiss 
participation in management.  
 
The table below presents the findings of the CapEx team assessment. 

 
Overview of sustainability prospects of Swiss supported organisations in Bulgaria: 
 

 
Organisation 

 
Comment 

 
Prospects for 

sustainability40

 
• BBF • Funded with support from SDC • Moderate to good 
• ABIB • Funded with support from SDC • Good 
• Bioselena • Funded with support from SDC • Moderate 
• Biobulgaria • Funded with support from SDC • Failed 
• Sylvica • Funded with support from SDC • Closed down (was 

instrumental for project 
implementation, not 
designed to become 
sustainable) 

• Ecofarm • Supported by SDC • Relatively good 
• University Plovdiv • Support for capacity building • Stable institution 
• National Forestry 

Board 
• Support for capacity  building • Stable institution 

• Forest University and 
Forest Professional 
Schools 

• Capacity building • Stable institutions 

• National and Nature 
Parks Directorates 
(Central Balkan, Pirin, 
Strandja) 

• Support for capacity building, 
management plans 
development 

• Stable institutions 
• Strandja: note that its status 

as a nature park is currently 
under threat 

• Balkan Biocert • Funded with support from 
SECO (not part of this CapEx) 

• Very good 

• National Trust Eco-
Fund  

• Funded with support from SDC 
(not part of CapEx) 

• Planned phase out by the 
end of 2007 

 

                                                 
40 Based on the CapEx team assessment. 
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 Overall, it is clear that more NGO networks and coalitions exist in 2007 than 12 
years ago. At times Switzerland has supported this movement with different means 
(support to www.bluelink.net, and others). OA and BD have also explicitly supported 
networking and partnerships between NGOs. However, the main contribution of 
Switzerland is probably its support to the professional development of a large 
number of Bulgarian experts, who now contribute, because trained staff is 
available, to give credibility and know-how to a number of organisations. 

 
 
Concluding remarks by the Cap Ex team on Lesson learned 5: 
 
 The CapEx team notes that the prospects of project impact sustainability are greater 

in cases where a wide range of partners exists.  
 
 In addition, a multistakeholder approach that includes a mix of partners at various levels 

gives the opportunity to link the experiences gathered at the technical and field 
levels with the development of governing institutions and legal frameworks at a 
more central level. 

 
 It is clear that there is no guarantee regarding the continuation of activities (and 

impact sustainability) once the Swiss support is phased out. If activities are implemented 
by NGOs, they are dependent on the successful access to funding sources, and if they 
are implemented by state institutions, they are subject to institutional and political risks, 
as well as resistance to institutional changes. 

 
 In addition, two fundamental constraints regarding a multistakeholder approach 

must be raised. The first one has to do with the availability of partners, in particular 
NGOs. Indeed, in the early 90s there were only very few local NGOs with a positive 
track record of more than 2 or 3 years of existence. A number of issues linked to 
organisational growth (clear definition of missions and strategies, internal organisation, 
fundraising and outreaching capacities) have in some cases prevented Bulgarian NGOs 
from being reliable and effective partners. The second one has to do with high political 
turn-over: project implementation has been overall slowed down by government 
institutional reforms which were coupled with important ministerial and political changes 
in the past 18 years41. 

 
 

                                                 
41  Thus, since 1989 there has been no less than eleven governments: 1. Lukanov 1 - 1989 
(December); 2. Lukanov 2 - 1990 (June or July); 3. Popov - 1990 (end of the year); 4. Dimitrov - 1991 
(July); 5. Berov 1992/3; 6. Indzhova (caretaker) 1994; 7. Videnov – 1995; 8. Sofijanski 1997 
(caretaker) February; 9. Kostov - 1997 (July); 10. Sax-Koburggota – 2001 (July); 11. Stanishev – 2005 
(September). 
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Lesson learned 6 
 
Exit strategy: 
 
A clear exit strategy is crucial and must be planned at an early stage so that the project 
teams can develop fund-raising and project management capacities to become sustainable.  
 
Cf. Hypothesis 3.2.2 
 
 
Arguments supporting Lesson learned 6: 
 

 In the case of BBF, phasing out of the Swiss support has been clearly signalled 
during the last phase of the project, which led to positive results. This contrasts with 
other cases where phasing out has not been signalled early enough or has not 
received enough attention (in the case of OA project).   

 
 A clear timeframe including an exit strategy has been missing for all the 

projects. However, there is no consensus amongst the consulted stakeholders 
regarding the optimal duration of donor support.  

 
 It is clear that the achievement of tangible impact when introducing models of 

sustainable use of natural resources requires a long-term commitment by a wide 
range of stakeholders.  

 
 However, there are diverging views on the merits of the Swiss long-term 

involvement: most people interviewed believed that this long-term commitment has 
made the contribution more relevant and distinguished it from that of other donors 
(“the longer you stay, the more impact you have”). However, many stakeholders and 
project leaders are also of the opinion that the lack of a clear project lifetime has 
refrained the project managers from thinking about the “after-project” period and on 
ways to ensure the sustainability of project impact. In some cases, it seems that a 
clear timeframe and exit strategy would have been beneficial and could have 
speeded up the process of fostering partners sustainability. In addition, more clarity 
on the results to be achieved in each phase could have kept up the motivation of the 
actors involved.  

 
 A conclusion that can be drawn from the various experiences is that in cases where 

such a timeframe exist, it must be handled in a flexible manner. Indeed, the 
context in the Bulgarian transition changed very rapidly and assessing the project 
progress at the beginning of the implementation was therefore very difficult.   

 
 SDC has often handled timeframes in a flexible way, adjusting and making 

additional investment in order to secure positive outcomes when necessary. Such 
practices were positively assessed by many stakeholders.  

 
 It must be noted that even with a well-planned exit strategy, the financial 

sustainability of an organisation operating in a market with only restricted funding 
opportunities remains difficult to achieve. 

 
 
Concluding remarks by the Cap Ex team on Lesson learned 6: 
 

 A clear exit strategy is important and should be communicated early enough so as 
to enable partners to be motivated to secure alternative funds and become 
independent from the Swiss support.  
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 It is however not possible to indicate a general timeframe for such an exit strategy, 
as it depends on the characteristics of specifics cases. 

 
 In order to contribute to the successful phasing out and sustainability of a 

project, the CapEx team recommends the following (being aware that it can often be 
difficult to achieve!): i) donors contribution in the last phase of a project should 
carefully balance support and delegation of responsibilities to local partners ii) each 
partner should be working towards jointly negotiated objectives, and not just to fulfil 
the donors requirements (i.e. implementing the action plan) to access funds iii) in 
order to be “real partners”, local organisations should mobilise their own resources to 
achieve the jointly negotiated objectives and be able to face most of the challenges, 
including the risk of failure iv) donors should provide some funding but not its totality; 
they should facilitate communication among partners but not manage or control it; 
they should contribute to policy dialogue, but leave a lot of room for communication 
among stakeholders (e.g. non-state actors should in general directly communicate 
with state institutions).  

3.3 Human capital and the contribution of national and 
international expertise 
 
As mentioned in the introductory chapter, the concept of support to “transition” has evolved 
from the early transition objectives of liberalisation of the system in the years that directly 
followed the fall of the communist regime towards a larger agenda which included 
institutionalisation of the reform in the political and economic spheres.  
 
Human capital development can be regarded as a fundamental component of the support 
provided by the Swiss cooperation programmes to develop the capacity of Bulgarian 
institutions to reform and innovate continuously. 
 
Accordingly, the following working hypotheses have been formulated by the CapEx team: 
 
Hypothesis 3.3.1 
The project has trained competent persons in the different domains of activity. These 
persons could valorise the acquired skills in the respective fields in their professional 
life or voluntary activities. Fluctuations of partners and managers created bottlenecks 
at certain points of time, but also contributed to a broader impact, because ideas, 
concepts and experiences were circulated outside of the projects direct influence. 
 
Hypothesis 3.3.2 
In the process of development of the projects instruments and approaches, the 
transfer of knowledge (from Switzerland and from other origins) played an important 
role, but local scientific and non-scientific knowledge also contributed substantially to 
the results. 
 
Lesson learned 7 
 
Human Capital development: 
 
In a context that was previously characterised by central planning culture (with human 
capacity concentrated in narrow scientific disciplines and no concept of stakeholder 
participation), investing in human capital development represents an important contribution to 
the transition process: i) it broadens the field of competence in key SMNR sectors, and ii) it 
contributes to the sustainability of results by integrating new generations in projects 
development.  
 
Cf. Hypothesis 3.3.1 
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Arguments supporting Lesson learned 7: 
 

 All the SMNR projects have invested substantially in the development of human 
capital. This includes managerial, technical and professional training at different 
levels, formal education (PhD dissertations in the forestry project), on-the-job training 
and fostering exposure to other contexts and situations through exchanges, 
participation at international seminars, conferences and field visits.  

 
 Support to human capital development is generally regarded as very positive 

and an important contribution to the transition, because it accelerated the exposure to 
new ideas and concepts: Bulgarian experts need to be exposed to European 
countries experiences as they come from a background of central planning which is 
characterised by a great lack of stakeholder participation and training is mostly based 
on narrow scientific disciplines.  

 
 Training has often taken place “on-the-job”, and its link with practical project work 

can be regarded as a positive factor: the turn-over of trained staff has not been very 
high, and many people have taken up responsibilities by fulfilling positions within the 
SMNR sector.  

 
 Capacity development has also taken place via study tours: A significant number 

of Bulgarian experts (including mayors and teachers from professional schools) have 
travelled to Switzerland to share experiences and be confronted to new forest 
management practices (such as multifunctional planning and citizen participation in 
planning at community level). Being exposed to new practices has enabled 
participants to discuss some innovatory projects practices.  

 
 Regarding the mainstreaming of newly acquired international knowledge into 

Bulgarian education institutions, the situation varies depending on the sectors. For 
the organic agriculture and forestry sectors, part of the newly acquired knowledge 
has been integrated into universities and forestry schools practices. This has not 
been the case for biodiversity conservation. So far, the relevant university 
departments (geography, biology) have not systematically incorporated the newly 
gained knowledge into their curricula. Thus, there is scope for further development of 
such curricula and some training courses that would articulate the Bulgarian 
experience and knowledge with the support from international centres of competence. 

 
 
Concluding remarks by the Cap Ex team on Lesson learned 7: 
 

 Training, particularly for young people, can be regarded as a precondition to 
change the whole conservation context and contribute to sustainability. In this 
vein, development of professional expertise42, including a better understanding of the 
value of real participation of non-state actors, has been regarded by many 
respondents as a major contribution to the transition process.  
 
It seems that the majority of people who have been involved with the Swiss supported 
projects, especially young professionals, tend to stay in the thematic area and 
continue to work in Bulgaria, occupying various functions and responsibilities. This 
contrasts with the tendency of many young people to emigrate to other countries to 
seek work opportunities. There is in 2007 much more human capital with experience 
in SMNR than 15 years ago in Bulgaria, which is a great asset in the new EU context. 

 

                                                 
42 This includes: PhD education in forestry PhD, training on GIS (Geo Information Systems) in forestry 
and creation of GIS platform, organic farming on-the-job training and curriculum development on at 
Agricultural University Plovdiv, mobile training units for forestry workers and others. 
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Lesson learned 8 
 
Continuous backstopping expertise: 
 
Non-resident expatriate experts who have a long-term commitment with a project are more 
appropriate than experts with one-off short-term assignments. 
 
Cf. Hypothesis 3.3.2  
 
 
Evidence supporting Lesson learned 8: 
 

 A number of experts have had a long-term role as backstoppers and made several 
visits per year over a long period of time. This model seems to be effective as the 
interviewed Bulgarian partners are generally positive about the role of Swiss experts, 
provided these are experts who come to Bulgaria frequently and long enough to get 
familiar with the context and develop personal relationships.  

 
 Some critical opinions have been expressed by Bulgarian partners in cases where 

projects have been exposed with insufficient time and on a one-off basis to the 
appraisal of several experts: such examples can be found with the SOAP project, 
biodiversity and forestry projects.  

 
 Critical voices have also been raised by project partners in cases where Swiss 

experts have ignored or underestimated the local knowledge that already 
existed in the forestry, biodiversity and organic agriculture sectors. 

 
 

 
Concluding remarks by the Cap Ex team on Lesson learned 8: 
 

 Arrangements with non-resident backstoppers who have long-term commitments 
with the project seem to be the most appropriate and can be recommended. This was 
notably the case of RIB, where the arrangement with a visiting backstopper has 
proved to work well. 

 
 It must be noted that the CapEx team does not have sufficient evidence to 

systematically compare the effectiveness and cost-efficiency of a resident expert 
with a non-resident expert43. However, it can be argued that one clear advantage 
presented by visiting experts44 is that a broader range of expertise can be tapped 
than would be the case with a single resident expert.  

 
 
 
 
 

                                                 
43 The views of the project partners regarding this issue are conflicting: the cost effectiveness of 
posting a resident international expert in Sofia, as was the case in the forestry sector, was questioned. 
This decision can however be explained by the fact that the project was in a very difficult situation 
during its second phase, which required a very close follow-up. 
44 Four experts have been involved in the Biodiversity Project with regular visits, so the costs can be 
compared with a resident expert.  
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Lesson learned 9 
 
Cross-cultural familiarisation: 
 
Cross-cultural familiarisation to maximise synergies of knowledge and expertise should take 
place before project implementation is launched.  
 
Cf. Hypothesis 3.3.2  
 
 
Arguments supporting Lesson learned 9: 
 

 Overall, the use of Swiss expertise and the exchange of experiences are 
regarded as very positive. Clearly, the Swiss expertise (which was often also 
“international”) has played an important role in helping Bulgaria to rapidly embark on 
the transition within the SMNR domain. 

 
 However, cultural differences have been underestimated, in particular at the 

beginning of the Swiss-Bulgarian collaboration, probably because Bulgaria was 
regarded as a European country, with a culture relatively close to the Swiss one. 

 
 Illustrations of poor cross-cultural familiarisation can be found in the case of Swiss 

consultants who had little knowledge about Bulgaria in general and the state of 
Bulgarian knowledge in particular, who were trying to teach Bulgarian professors the 
“ABC” of organic agriculture. This approach has clearly offended Bulgarian partners 
and created tensions and frustrations. In addition, as a result of the lack of knowledge 
of the Bulgarian context, some consultants have provided advice that was not 
appropriate to the local reality.  

 
 
Concluding remarks by the Cap Ex team on Lesson learned 9: 
 

 The CapEx team notes that despite some initial obstacles in the Swiss-Bulgarian 
collaboration, in many cases the process of exchange developed into a fruitful one 
where SMNR projects have been able to build on solid scientific and professional 
expertise available in the country.  

 
 Overall, cooperation programmes are good instruments to bring Bulgarian and 

Swiss expertise together and use it to create something innovative. 
 

 Clearly, familiarisation of Swiss experts with the specificities (political, social, 
historical, and natural) of the country of intervention is a crucial precondition for 
successful collaboration. This should be coupled with good insights regarding 
business, negotiation and communication culture.  

 
 A better preparation of Bulgarian and Swiss partners regarding the above 

mentioned aspects could have contributed to avoid some cultural misunderstandings 
and frustrations.  
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3.4 Relevance of SMNR instruments and approaches 
 
One of the underlying ideas of the 2001-2006 Bulgarian Country Programme is that the 
know-how of Switzerland and other countries, with some adaptations in line with the 
specificities of the context, could be of relevance in the Bulgarian transition process.  
 
Accordingly, the following working hypotheses have been formulated by the CapEx team: 

 
Hypothesis 3.4.1 
The developed instruments (protected territories management plans, multifunctional 
forest planning) are appropriate to the local context and adapted to Bulgarian 
requirements. 
 
Hypothesis3. 4.2 
Projects in the field of SMNR proved to be successful entry points to address key 
challenges in the transition process (democratisation, structural and social reforms, 
good governance and income development).  
 
 
Lesson learned 10 
 
Relevance of SMNR instruments and approaches: 
 
SMNR instruments and approaches are generally regarded as appropriate for the transition 
context and its requirements, even if there are a number of areas (legislative framework, 
market creation, transparency) in which the Swiss approaches and instruments are not 
capable of fully addressing the institutional challenges in SMNR.  
 
Cf. Hypothesis 3.4.1 
 
 
Arguments supporting Lesson learned 10: 
 

 Overall, the instruments and approaches are assessed as “very appropriate” by the 
majority of the people interviewed (SMNR projects stakeholder and observers).  
 
This positive assessment refers mostly to the following instruments and approaches: 
 

• Multi-functional forest plans (MFFP) and mobile training units for forestry workers 
• Adjustment of the legal framework (for which support has been given by all 

projects)  
• Biodiversity conservation management plans (including methods and 

approaches)45 
• Preservation of rare breeds (made possible through the identification and 

description of rare breeds and herd-books) 
• Technical expertise (documented and disseminated) 
• Strengthening of state and non-state institutions46 

                                                 
45 The biological and socio-economic scientific studies are important elements of the protected area 
management planning and forest management. Of particular importance are the preliminary studies of 
the traditional economic practices for natural resources use in the region and their proper reflection in 
the planning documents. Conservationists tend to underestimate and often forget to include the socio-
economic aspects into the development process of management plans. This threatens the quality of 
the plans and their approval by the Government. 
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• Involvement of the Consultative Committees (and other similar structures for 
management of protected areas and forests) not only during the planning 
process, but also for the implementation of the plans47. 

 
 

 On the more critical side, a few observers note some weaknesses regarding the 
following approaches:  

 
o Organic Agriculture: During the first phase, the "Swiss model" for OA in Bulgaria 

consisted of training small to medium-size farmers who barely had any familiarity 
with market orientation. A lot of effort has been spent teaching the "philosophy" of 
OA without formulating feasible plans to sell their production at a profitable price. 
In addition, there was hardly any demand as markets for organic products were 
not developed, and the legislative foundation and government support for their 
establishment was lacking. A last critique has to do with the intentional exclusion 
of bigger farmers from the project target group.  

 
o Forestry: The lack of transparency in the sector and the high level of illegal 

logging still prevailing indicate that the relevance of the results achieved can be 
doubtful. These doubts are further reinforced by the fact that the reform process 
of the whole sector is lagging. The value of the MFFP is therefore questioned by a 
number of observers, including SDC’s staff.   

 
o The monitoring of transboundary air pollution affecting forests project is only 

partly delivering the results it was expected to48.  The costly equipment delivered 
by the Swiss is not fully used for its initial purpose. There was also some 
duplication of existing facilities.  

 
o ABIB: The role of the breeding association has never really been accepted by the 

State bodies, which are responsible for the breeders quality control. There is 
therefore a situation of competition of the breeding association with the State 
bodies to access funds to proceed to quality control. In turn, this could threaten 
the survival of the institution as much as the lack of finance provided by the State.  

 
 
Concluding remarks by the Cap Ex team on Lesson learned 10: 
 

 Overall, SMNR projects have contributed effectively to the overall goals of 
legal, institutional, societal and economic transition. All interviewees agreed that 
the projects contributed to the transition objectives and confirmed that the Swiss 
assistance had made a considerable contribution to each of the objectives. The 
lessons learned discussed in this report shed light on a number of contributions, for 
instance the enhancement of citizen participation, capacity building, regulative 
framework development and EU integration.  

 

                                                                                                                                                         
46 See Annex 3 for a summary of main results.  
47  The creation of Consultative Committees with representatives of different institutions and 
stakeholders in the process of developing management documents has helped to raise the sense of 
ownership of the institutions and led to a better acceptance of the plans. Business companies, forest 
and land owners, municipal administrations, regional forestry boards, forestry departments, regional 
inspectorates of environment and waters, dams and cascades directorates, road maintenance 
directorates, professional forestry high schools, NGOs were involved in the working groups formed for 
the development of forests’ management plans. The Consultative Committees can work successfully if 
they are gathered around a particular agenda. There should be a clear reason to gather and move 
forward. Motivation is enhanced when results are quickly achieved by the Committees working 
together. 
48 Note that there exist some contradictory views on this issue between Swiss and Bulgarian partners.  
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 Additionally the CapEx team developed a list of more specific objectives for 
each area (biodiversity protection, forestry management and organic agriculture). 
The purpose was to translate the overall transition objectives (based on the early 
definition of transition)49 into more specific objectives to which the stakeholders can 
relate.  
The table below shows the ratings, based on the results of the CapEx team analysis.  

 
List of specific transition objectives as used in the CapEx: 
 
 Contribution 

- 1=low,  
- 2=medium  
- 3=high 

Examples of 
contributions by project 
and comments 

Biodiversity: transition objectives 
- Identification of valuable assets according 

world standards 
2-3 - Identification of 11 

new protected sites 
- Natura 2000 
- Green Belt 

- Effective participatory management 
(management plans) 

2-3 - Pirin, Stranja, and 
others (11 in total)  

- Action Plans for 
preservation of 
species  (11) 

- Harmonisation of Bulgarian laws with 
international standards 

2 - Support to Bulgaria’s 
National Biodiversity 
Conservation 
Strategy and specific 
laws such as the 
Biodiversity Act 

Organic agriculture: transition objectives 
- “Modernisation” (technical expertise) 2-3 - Organic farming in 

academic curriculum  
- Extension service 

- Promotion of market-oriented agriculture 1-2 - Focus on 
subsistence (except 
3rd phase) 

- Establishment of a diverse network of 
specialist organisations 

2 - Last phase focused 
on partnership 

- Development of a supportive regulatory 
framework 

3 - Bylaws of SAPPARD 
- Ordonnance on OA 

   
Forestry: transition objectives 

- “Modernisation” (technical expertise) 2-3 - PhD dissertations 
- Trainings, 

exchanges, seminars 
- Supportive regulatory framework 1-2 - Limited progress, 

lack of transparency 
- Dealing with market influences  1-2 - Issue of state forest 

enterprise not 
resolved 

- Involvement of stakeholders  2 - MFFP 
- Equitable distribution of benefits 1-2 - Unchecked illegal 

logging 
 
Explanatory note: The list of specific objectives was exposed to the relevant stakeholders. 
After validating it, experts were asked to state if the Swiss assistance contributed to the 
achievement of these objectives. They confirmed the Swiss contribution, and the majority 
gave medium to high grades (moderate to important contribution of Swiss assistance to the 
specific transition objectives). This assessment is confirmed by the CapEx team overall 
rating, based on a qualitative analysis of interviews and documents. 
 
 

                                                 
49 See the chapter on transition in the Introduction. 
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 Although there are mixed views regarding the relevance of Swiss instruments and 
approaches in SMNR, it must be noted that the Swiss have been the first ones to 
introduce a multidisciplinary approach in the natural resource management 
sector in Bulgaria: in the case of biodiversity and forestry projects, teams of 
specialists of the relevant natural and social fields have been working together, 
which enabled the comparison and integration of various viewpoints.  

 
 The profile of the Swiss assistance in Bulgaria has been raised by the use of 

universally recognised instruments, long-term commitment and a flexible approach. 
Thus even if the Swiss contribution is smaller than the one of large donors such as 
USAID and UNDP, it can be recognised as “making a difference” as a pioneer in 
SMNR approaches and by identifying niches (protected areas management plans, 
husbandry for rare indigenous breeds and multi-functional forest planning)50.   

 
 

Lesson learned 11 
 
Development of management tools in line with the national and international legal 
frameworks: 
 
The process of developing relevant management tools (e.g. management plans for 
conservation) is greatly facilitated when they are in line with the existing legal framework and 
guidelines. National legislation and implementation processes are in turn facilitated when 
there is support from the international frameworks of conventions, agreements and SMNR 
standards, as well as the existence of EU instruments.  
 
Cf. Hypothesis 3.4.1 
 
Arguments supporting Lesson learned 11: 
 

 BSBCP, OA and RIBP have greatly benefited from the international legal 
framework provided by conventions and agreements.  

 
 At the technical level, these projects have in turn contributed to the formulation of 

legal frameworks. Such processes have been facilitated by the fact that Bulgaria had 
signed international agreements (such as the Biodiversity Convention, Ramsar 
Convention etc.).  

 
 The Swiss contribution is of greater relevance when projects (such as BD and OA 

projects) are well integrated within international standards and contribute to supporting 
them.  

 
 The application of management tools in line with international frameworks has 

been crucial to the success of the SMNR projects as they have provided clear 
guidelines (e.g. how a management plan should look like) and expectations (there 
should be a law to regulate the use of management plans).   

 
 Flexibility in the application of these management tools has been another important 

factor in successful project implementation (e.g. the size of protected areas in Bulgaria 
could be different/smaller than the ones in USA or Sweden).  

                                                 
50 Altogether USAID and UNDP have invested more in protected areas management plans than SDC. 
UNDP and WB also had multi-million dollar projects in forestry. Yet, the Swiss assistance has a 
distinct mark and a very good legacy in Bulgarian SMNR. This appreciation has been confirmed not 
only by project stakeholders, but also by independent observers (interlocutors from USAID, 
researchers and Bulgarian journalists). 
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 It must be noted that in general the SMNR projects have not supported the 

development of brand new tools, but knowledge and skills for the application of 
existing tools have been transferred from Switzerland and other places to Bulgaria. 
Thus, even if some tools are new for Bulgaria, they are not new on a global scale.  

 
 
Concluding remarks by the Cap Ex team on Lesson learned 11: 
 

 In addition to developing management tools at the project level, the Swiss support 
has in some cases contributed indirectly to develop legislation at the national level. 

 
  Hence, in the case of the organic farming sector, in addition to contributing to the 

acceptance of the organic farming project by the Government (as a result of the good 
relationships between the MoAF and SDC since 1995), the Swiss support has greatly 
contributed to the formulation of strategic documents (such as legislation, National 
OA Plan 2007-13, Measure 1.3 under SAPARD and the National Agri-environment 
Programme (NAEP)).51 

 
 
 In the forestry sector, there is no similar convention as the one prevailing in the 

organic farming sector and the impact of the EU adhesion is very limited. Indeed, the 
Rural Development Fund from the EU is not going to have a great impact on the 
Bulgarian Forestry sector because it can only be applied to private forest owners, 
which includes only a marginal portion of all Bulgarian forests.52  

 
 A potential alternative to better manage the forestry sector is based on an 

initiative applied in the USA and other countries, which has been publicised in the 
Bulgarian media. This initiative consists of establishing “Forestry Real Estate 
Investment Trusts”, which are registered at the stock exchange and open for public 
scrutiny and accountability. Unfortunately, in view of the lack of political will to reform 
the forestry sector, it seems that this is merely an interesting idea in the Bulgarian 
context.  

 
 To conclude, the CapEx team considers that it is as a positive fact when Swiss 

supported projects happen to be linked to international standards and 
frameworks, especially the EU. Projects experiences gained at the field level can 
therefore be linked to processes at the political level, which increases their relevance 
and prospects for multiplication and sustainability.  

                                                 
51 It can be noted that the new law on OA and the specialised institutions developed with the Swiss 
support are important results that are of great relevance in the new EU context, as important funds will 
be made available for agri-environmental measures, including OA.   
52 Oral communication from Andras Demeter, DG Environment, Brussels on 29.7. 2007 
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Lesson learned 12 
 
Relevance of SMNR instruments and tools to support the decentralisation process: 
 
SMNR instruments and tools can contribute to support the decentralisation process at the 
municipal level as they can effectively be combined with local and regional planning.  
 
Cf. Hypothesis 3.4.2  
 
Arguments supporting Lesson learned 12: 

 
 Selected municipalities have applied innovative approaches of MFFP and 

protected area management, including community participation in local and regional 
planning.  

 
 There is a great need to monitor closely such achievements and support their 

successful implementation. There is also a need for more integrative planning at the 
municipal level in other locations, and the experiences gained in the selected 
municipalities can be of great value in the near future53. 

 
 

Concluding remarks by the Cap Ex team on Lesson learned 12: 
 

 Municipalities start to be active in regional planning, using the best practices of 
MFFP and PA management. This approach contrasts with governmental planning at 
the national and oblast-/regional levels where institutions are not prepared for an 
integrated planning approach.  

 
 Indeed, at the national and regional (oblast) levels, many actors are not ready for 

such integrated planning approaches, and they mostly apply sectoral planning 
frameworks. 

 
 Regarding the EU integration, many municipalities will in the future become users 

of many of the SMNR concepts and tools that were developed with the Swiss 
support (e.g. MFFP, PA management plans, integrated planning on the municipality 
and oblast levels).  

 
 
 
 

                                                 
53MIG: Bulgarian acronym for “local initiative groups” (“mestny initiativny gruppy” in Bulgarian) and EU 
LEADER instruments are initiatives that give the possibility for participatory approaches in municipal 
development planning. 
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3.5 Planning, management and steering 
 
Planning, management and steering are crucial components of the assistance programme to 
a country. They include a range of tools and approaches that can be applied at various levels 
(from project management to policy dialogue). Their appropriate application is a crucial factor 
for projects and programmes success.  
 
Hypothesis 3.5.1  
The tools applied by the projects (planning, monitoring, reporting and evaluation) 
were appropriate to assess their relevance, impacts and sustainability. The planning 
tools applied were appropriate to maintain the strategic orientation over time. 
 
Lesson learned 13 
 
Policy dialogue: 
 
Policy dialogue is crucial for project/ programme impact and should be included in all future 
bilateral projects. In order to make it effective, SDC and the Swiss implementing partners 
must pay special attention to the design and process of policy-dialogue. 
 
Cf. Hypothesis 3.5.1 
 
 
Arguments supporting Lesson learned 13: 

 
 There is general agreement on the fact that a change of policy framework was not 

only crucial for the projects achievements, but also Bulgaria’s preparedness for 
EU membership.  

 
 The Swiss contribution to policy dialogue was considered crucial, especially in 

OA/RIB and forestry, but also to a great extent in biodiversity. 
 

 Responsibilities for policy dialogue in most projects were not clear at the outset of 
the projects implementation, but significantly improved in the last phase (except for 
BSFP and RIBP).  

 
 The CapEx team draws the attention of the reader on the fact that there are different 

views on how policy dialogue should be organised: 
 

A view held by many (including the SCO) is that the SCO (together with the Embassy) 
should address policy issues regarding the overall implementation of the SMNR domain 
at a high government-to-government level. Although SMNR project implementers should 
contribute to prepare the facts and the questions to be addressed, they should not 
participate in such a high level dialogue. Preferably, this should be done once or twice a 
year, with the Minister, and possibly together with other donors.  

 
An alternative view is that the project implementers should directly take part in policy 
dialogue. However they should have a mandate to do so and possess the relevant 
competences and know-how and be accepted by the high-level counterparts. It has 
been argued that the ETH professors in the early stage of BSFP did have access to this 
level of dialogue. 

 
A third view is that the role of the SCO should not be overestimated. It should keep good 
relations with the relevant officials. However, emphasis should also be put on promoting 
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local professional expertise and lobbying networks who could overtime take over a role 
in influencing government decisions. In this view, activities at different levels with 
different stakeholders could be an effective way to contribute to expected policy 
changes. 

 
 

Concluding remarks by the Cap Ex team on Lesson learned 13: 
 

 In order to be effective, policy dialogue should include high level decision-
makers, technical experts, responsible institutions and grass-root beneficiaries and 
stakeholders. 

 
 All parties involved should have a certain capacity (e.g. experience in preparation 

of positions, negotiation skills, planning experience, etc.) and at least a minimum 
interest in the outcomes of the dialogue. 

 
 The role of the policy dialogue, however, should not be overstated. Not all 

problems can be addressed through policy dialogue. If the problem lies with one of 
the key partners in the dialogue (political appointees who are not interested in 
changing the status quo) then little can be done either by SCO/Swiss partners or 
local stakeholders. In the case of BSFP, the CapEx team concludes that even a 
clearer responsibility for policy dialogue might not have led to better results. It would 
just have avoided some of the bitterness among parties involved.  

 
 There is no universally good way to organise and conduct policy dialogue. 

Depending on the project and the various expected outcomes, interests and 
capacities involved, SDC/SCO, Swiss implementing partners and local implementing 
partners should discuss what is the most appropriate way to conduct policy dialogue. 

 
 
Lesson learned 14 
 
Outcome mapping: 
 
The outcome mapping method should not be presented as something completely new and 
completely different from other methods (such as logical framework approach and impact 
monitoring). 
 
Cf. Hypothesis 3.5.1 
 
Arguments supporting Lesson learned 14: 
 

 Since 1997, most projects have followed a planning approach based on the logical 
framework. Impact monitoring systems have not been applied in any of the projects.  
 

 In 2004, “Outcome Mapping” has been introduced as an alternative in the SOAP and 
as a relatively new method.  Experiences with this instrument have not convinced most 
project partners and SCO staff, even though a respondent from the University of Plovidiv 
sees it as an interesting tool. The main explanatory factors seem to be: 

 
i) Outcome mapping was presented as something completely new, different 

from the logical framework approach with its focus on problem trees. This 
approach has confused partner organisations that had just been familiarised with, 
and trained to use the logical framework.  
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ii) Lack of follow-up: One workshop is not enough to establish such a planning 
methodology. More support in the implementation of this method would have 
been needed to optimise results.  

 
iii) Outcome mapping has been presented as something totally different from 

impact monitoring – although modified impact monitoring concepts were already 
available at that time54 and had been elaborated with support from SDC. These 
concepts also acknowledged the attribution gap, emphasised the impact chain 
and allowed a focus on outcomes. 

 
 
Concluding remarks by the Cap Ex team on Lesson learned 14: 
 

 Outcome mapping should not be presented as something completely new. Its 
strength, the focus on partner organisations that are expected to continue 
functioning once the project is over, is recognised and valuable.  

 
 Thus, it could be presented as a specific focus that can be built into existing 

concepts.  
 

 It is also important to continue make a link with the impact level to assess what 
has ultimately been achieved by a project.  

 
 A major constraint is that SDC is in practice often not ready to allocate enough 

resources to the elaboration and implementation of outcome and impact monitoring 
systems – in spite of the emphasis given at higher levels to the need to provide 
evidence about the impact of international cooperation. 

 
 The CapEx team therefore recommends SDC to plan for impact and outcome 

monitoring from the beginning and allocate the necessary resources to 
successfully conduct this exercise.  

 
 
Lesson learned 15 
 
Corruption and the need to address it: 
 
Dealing with corruption must be addressed at the early stages of project planning and 
implementation and capacity to deal with corruption must be built up with SDC staff as well 
as Swiss implementers and project managers. The objective of capacity building is to 
increase awareness and support the development of management instruments to better deal 
with corruption at the local and higher levels.  
 
Cf. Hypothesis 3.5.1 
 
 
Arguments supporting Lesson learned 15: 
 

 A critical point in the Bulgarian SMNR domain is the issue of corruption55. All the 
projects had to deal with corruption, but it has never been a specific topic to address in 

                                                 
54  Herweg K, Steiner K, 2002. Impact monitoring and assessment. Instruments for use in rural 
development project with a focus on sustainable land management. Volume I: Procedure. Volume II: 
Tool Box. Centre for Development and Environment, Berne. 
55 Transparency International puts Bulgaria in 2006 on rank 57 out of 163 countries, four ranks behind 
Greece, and four before Turkey (Transparency International Corruption Perceptions Index 2006.) As a 
comparison, in 1998 Bulgaria scored at rank  66 out of 85, far behind Greece (36) and Turkey (54). 
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project management and has rather been treated as a “side-effect” or “an element of the 
context”.  
 

 Corruption is one field where the Swiss organisations were not prepared at the 
launch of programme implementation and therefore did not prepare their partners. 

 
  There is a clear lack of systematic application of SDC’s policy in that matter, which 

should be addressed in the future. 
 

 The economic issues at stake are in some cases overwhelming and even an 
important donor would have very limited leverage on the situation: 

 
i) It has been estimated that the illegal logging in Bulgaria may be worth around 

90 Mio Euros a year, whereas the Swiss contribution in Forestry was around 0.5 
Mio Euros a year during the second phase of programme implementation56.  

ii) In the case of protected areas, investments in tourist infrastructure create 
heavy pressures and competition for the use of these resources, which is often 
related to corrupt practices.57 

 
 The question was also raised by some SDC staff whether the lack of transparency in 

the forestry sector and the lack of real policy dialogue on certain issues would not 
have called for a suspension of the project. However, other respondents held the opinion 
that given the context, faster results could not have been expected and there was still 
enough progress made in other areas to support the project continuation.  

 
 
Concluding remarks by the Cap Ex team on Lesson learned 15: 
 

 Swiss stakeholders have confirmed that corruption is an issue and has had negative 
impacts on the projects effectiveness. However, their impression is that the 
projects objectives could still be achieved, even if not as effectively as it could have 
been if corruption had been addressed at an early stage.  

 
 There is a consensus among consulted Swiss stakeholders that one should be ready 

to address corruption, in the sense of building an awareness of the issue and 
developing some management instruments to deal with it at local and higher levels.  

 
 The CapEx team draws the attention of the reader on the fact that dealing with 

corruption can be regarded as an important component of the overall 
democratisation process. This implies that the need to deal with corruption should 
not be regarded as a surprise, but rather considered as an inevitable factor. 

 
 

                                                 
56 Legally 4.5 Mio m3 wood can be cut in Bulgaria. It is estimated that almost the the same amount is 
cut illegally (Source: WWF, 2005: Illegal Logging in Bulgaria). A quick back-of-the-envelope 
calculation shows the following result (prices are in Euro): 
Price 
per 
m3  

Legally 
havested 
(m3) 

Illegally 
havested 
(m3) 

Value of 
legal 
harvest  

Value of 
illegal 
harvest 

Inclusive 
illegal 
logging 

In % 
of 
GDP 

GDP Bulgaria 
2004 

         
4'500'000  

           
3'700'000  

     
108'000'000 

        
88'800'000  

       
196'800'000  

 
21'400'000'000 24 0.9%

 
57 A ski resort has been created by a private consortium at the hedge of the Pirin National Park, yet 
the exact terms of the concession are not publicly known. The economic issues at stakes can be 
measured by the over 600’000 tourist visits to the resort a year, mainly for skiing. Bansko is one of the 
fast growing resorts in Europe, and it has been reported that over 180 Mio Euros have been invested 
in three years (Source: http://www.banskoinfo.com/news/news2.php for 2002-2005).   
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3.6 Overall context, transition process and EU accession 
 
Although EU membership was an important objective for Bulgaria, it was not specifically 
mentioned as a specific area of support in the 2001-2006 Bulgarian Country Programme. 
Yet, SMNR projects have the potential to positively contribute to Bulgarian EU accession at 
various levels.    
 
Hypothesis 3.6.1 
Large rural areas in mountainous or marginal areas represent an under-utilized 
potential for sustainable development, inside and outside protected areas. These 
areas will be affected by large EU programmes, where the experiences gained in 
Swiss projects can be valorised by the different stakeholders. 
 
Hypothesis 3.6.2 
SMNR and the experiences gained in Bulgaria present some good potential to 
influence programmes in other countries in the context of the cohesion fund and for 
countries in the process of  transition. 
 
 
Lesson learned 16  
 
Relevance of SMNR approaches and tools to work within the EU framework: 
  
SMNR approaches and tools present considerable potential for Bulgarian state and non-state 
actors to work effectively with certain EU instruments within the next 2-3 years regarding 
access to funds, formulation of the legal framework and development of research 
programmes. These opportunities exist even though SDC has not planned any specific 
strategic component for SMNR projects in view of EU accession.  
 
Cf. Hypothesis 3.6.1  
 
 
 
Arguments supporting Lesson learned 16: 
 

 The majority of people interviewed agreed that SMNR experiences could be directly 
valorised in the EU context.  
 

 One important area of valorisation of SMNR is the adjustment of the agriculture, 
forestry and nature conservation legal framework in line with EU requirements.   

 
 At the financial level, the EU substantial financing in SMNR presents opportunities 

where the experiences gained in SMNR could be an input for nature and landscape 
conservations tools. . This is particularly the case of Natura 2000 and LIFE + 
instruments58 targeted to NGOs.  

 
 Overall, knowledge of state and non-state institutions about the legal and 

procedural requirements of EU funds has increased (development of the legislation 
and SAPARD measures). Some capacity and experience has been built up for projects 
development, use of participatory approaches, management of funds and reporting. 
These competences can be used when applying for operational programmes funds (Axis 
II rural development fund), Natura 2000 funds and the LEADER programme. 

 

                                                 
58 See p. 42 for more details on EU programmes and instruments.  
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 The experience gained during the Swiss cooperation programme presents 
significant potential for EU research and curricula development programmes for 
many civil society actors linked to research (universities, technical schools, parc 
management units, BBF, Bioselena).  

 
 

 In the view of the CapEx team, the following EU instruments present interesting 
opportunities for applying the experiences gained in the Bulgarian-Swiss projects:  

 
Natura 2000: 

• Initially established for the conservation of natural habitats and wild flora and fauna, 
especially wild birds conservation 

• Supports the establishment and management of Natura 2000 sites under one strong 
legislative framework (Habitats and Birds Directives) for all EU member states. 

 
LEADER ( Liaison Entre les Actions de Développement Rural): 

• Supports rural communities to formulate and implement local rural development and  
pilot projects 

• LEADER community based projects are prepared by independent local action groups 
(LAGs)  -  in Bulgarian MIGs59  

• Should lead to integrated territorial rural development strategies 
• Closely linked to AXIS 2 (see below).  

 
AXIS 2 (European Agricultural Fund for Rural Development):  

• Part of the EU Rural Development Strategy 2007 - 2013 
• Implemented by DG Agriculture and Rural Development 
• Closely linked to LEADER 
• Provides opportunities for locally based bottom-up approaches to rural development 
• Funds to manage Natura 2000 and for agri-environmental measures. 

 
LIFE+ Programmes: 

• Supports the development and implementation of Community environmental policy, 
legislation and community based activities 

• Components: Nature and Biodiversity; Environment policy and Governance; 
Information and Communication 

• Supports NGO active in nature conservation 
• BBF established contacts with DG Environment in Brussels. 

 
Non EU-related programmes : 

• UNECOOF Biosphere Reserves: supports the establishment of biosphere reserves 
worlwide 

• PAN Parks Initiative : organises protected area twinning in CEE countries. 
 
 
Concluding remarks by the Cap Ex team on Lesson learned 16: 
 

 Closer association with the EU accession has never been a component of the 
Bulgarian-Swiss programmes.It was a strategic decision taken by SDC in 2003 not 
to change fundamentally the approach of the Swiss contribution.60 However, there 
are a lot of opportunities to link with EU programmes as a result of the competences 
created by SMNR projects.  

 
 

                                                 
59 MIG: Bulgarian acronym for “local initiative groups” (“mestny initiativny gruppy” in Bulgarian). 
60 SOAP and RIBP project documents make reference to the EU funds whereas the BSFP does not. 
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Lesson learned 17 
 
Influence of SMNR experiences on other countries: 
 
SMNR experiences gained in Bulgaria present a good potential to influence programmes in 
other countries in the context of EU harmonisation/cohesion and in countries still in process 
of transition. 
 
Cf. Hypothesis 3.6.2 
 
 
Arguments supporting Lesson learned 17: 
 

 The following projects have already proceeded to exchange experiences with 
countries within the region:  
 

• Balkan Biocert – expands in Macedonia 
• Organic Agriculture – University has contacts with Macedonia and Romania, 
• BD with Slovenia 
• NTEF shared experience with other countries 
 

 The CapEx team identifies two levels at which there is potential to expand 
exchange of experiences at the regional level:  
 
i) At the technical level: great scope for exchanging experiences in SMNR 
ii) At the process-oriented level: SMNR civil society support contain lessons which 

could be useful in other contexts. 
 

 A number of proposals regarding possible entry points to intensify regional 
exchanges have been expressed during the “Capitalisation workshop in Berne”61: 
 

 Use the Swiss organisations as bridges to access international bodies: 
Intensify the relationship between the existing strong Swiss organisations with 
experiences in SMNR and decentralisation (NGOs, academic institutions, etc.) 
and international bodies (e.g. pro silva, Bird Life International, IUCN), so that 
local Bulgarian and Eastern European organisations could use them as 
“bridges”.  

 
 Swiss NGOs could advocate issues that relate to cooperative and 
associative movements in Bulgaria and the region. This may contribute to 
strengthen civil society based on the Swiss “Vereins and Genossenschaft” 
experiences.  

 
 Themes on which there is long-term experience within Swiss 
organisations are: decentralisation, multistakeholder decision-making and 
sustainable (mountain) tourism development.  

 
Concluding remarks by the Cap Ex team on Lesson learned 17: 
 

 The CapEx team is convinced that the SMNR experiences of Bulgaria are 
interesting and valuable and should be considered in the context of cooperation 
with Eastern Europe and CIS.  Bulgarian partners and Swiss NGOs could transfer 
specific Swiss concepts and tools to CIS and Central and European states and 
NGOs.  

*** 
                                                 
61 See Annex 5. 
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Case study 1:  
 

The Small grants funds of the Bulgarian Biodiversity Foundation : 
small actions with large effects  

In its last phase the Bulgarian Biodiversity Foundation (BBF) developed and implemented a 
few ideas of small grants mechanisms The main goals of these mechanisms were to: help 
nature conservation NGOs gain skills and experience in project management; support 
networking between these organisations; develop BBF’s capacity for managing grants, 
monitoring and evaluating projects. One of the foreseen roles for BBF after withdrawal of the 
Swiss financial support consists of a fundraising mechanism for conservation initiatives in 
Bulgaria. This is the reason why BBF managed three small grants schemes with different 
objectives and conditions between 2005 and 2007: 

1. Local Initiatives Facility – established to support several stakeholders “joint ventures” 
focusing on the creation of models in the priority BBF regions. A local co-funding was 
required; 

2. Emergency Fund – established to allow BBF to take immediate action against acute 
threats to Bulgarian biodiversity such as illegal activities in PAs, poaching, etc.; only 
NGOs were eligible and the average amount of the grant was 2000 BGN, co-funding 
was not required; 

3. Students Fund – provides opportunities for students to work on thesis with 
experienced scientists. Maximum amount of the grant was 1000 BGN, co-funding 
was not required. 

 

Results:  
Local Initiatives Fund: Sixteen projects were accomplished in the period 2005 – 2006period, 
the average financial volume amounted to 108 744 BGN. More than 250 people from 3 
regions ( Pirin, Strandja and Dobrudja) were involved in the projects. Most significant  
outputs are: infrastructure for ecotourism (eco-trails, watchtowers, museums); a visitor centre 
”Kaliakra”; a “Guide to Strandzha”; tourism products (Rododendron Festival, Pirin Days); 
registration of a tour operator agency by BBF and its partners -“Greentale“. The agency is to 
benefit both local partners and help the financial sustainability of BBF.  

 
The Emergency Fund (EF): Over 16 projects amounting to a total of 30 000 BGN were 
carried out, involving more than 100 people from all over the country. Most significant outputs 
are: BBF’s role  as an important partner and facilitator for NGOs is enhanced, attraction of 
the business donors’ attention, who started to donate money to BBF in order to distribute it 
among NGOs. The EF has given BBF the role of a grant-giving organisation. Concrete 
examples of projects are the saving of over 1200 tortoises from sites with rapid construction 
activities along the Northern Black Sea coast; participation of representatives of Bulgarian 
NGOs in the meeting of Bern Convention in order to present problem cases (Kresna Gorge 
etc.) The EF gave opportunities to NGOs to alert  the general public and governmental 
institutions of hot issues like the Irakli, Natura 2000, the cyanides problems etc. Support was 
given to the BSPB - Haskovo for a campaign to save the Harmanlijska River; the Green 
Balkans Society - Plovdiv for a forest preservation campaign; the Bulgarian Ichthyology 
Society for activities in Orsoya Protected Site; the Balkani Wildlife Society for a campaign 
“Save Irakli” and the Center for Environmental Information and Education for Protection of 
potential Natura 2000 sites. All projects included a lot of voluntary experts work from the 
NGOs, which made them extremely cost effective as they contributed to significant effects 
with 30 000 BGN only. 
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The Students Fund: 31 Diploma and Master thesis were supported, involving more than 30 
people from 7 universities in the country. The total amount of the support was 17 500 BGN. 
Most significant outputs were the deeper involvement of the students and their university in 
the real conservation problems and the creation of a pool of future collaborators and partners 
for BBF. The Students Fund and the students’ conferences have given  BBF the opportunity 
to start filling the niche for funding universities initiatives, to link science and conservation 
field work, and develop contacts with young and motivated people. BBF approached the 
Parks Association to identify priority themes for  diploma works and to create a link between 
the park directorates and universities. Two park administrations have already supported the 
students’ work with logistic. The majority of the students who received support became part 
of the conservation community of the country and some of them work as BBF volunteers or 
employees as well as for other conservation NGOs. 

 

Conclusions: 

The advantage of Flexible small scale funding instruments can be summed as follows: 

- Small funds allowed for the realization of small actions within limited budgets, but with 
large effects, particularly at the local level. 

- Small grants funds provided valuable experience for BBF and project partners in 
handling project funds and projects management, monitoring and reporting. 

- Small grants initiatives promoted visibility of partners at local level and among key 
target groups. 

 
 
 
 

Rossen Vassilev, September 2007.  
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Case study 2:  
 
 

Memorandum of Understanding: Necessary, But Not Enough. 
Benefits and Restrictions 

 
Switzerland Development Assistance in Bulgaria is governed trough the Agreement for 
Technical Co-operation between the Government of the Republic of Bulgaria and the 
Government of the Swiss Confederation dated July 18, 1994. (ratified by Law of 23 March 
1995, State Gazette No. 31/1995; enforced since 1995). This treaty provides the key 
principles and constitutes the basis for development projects in all priority sectors mutually 
agreed by both Governments. In addition, and where the project purview and design covers 
aspects addressing national scale issues and thus requires particular commitments from the 
Bulgarian Government, special project-based Memorandums of Understanding were 
negotiated and signed. To a great extent this was the process followed in almost all projects 
in the SMNR domain (with the exception of SOAP) where the scope of cooperation, including 
project document, financing and project steering were part of the overall planning process of 
each particular project phase. The main purpose of projects MOU is to secure the 
commitment of both parties and provide legal grounds for the functioning of the project in the 
recipient country.  
 

Key element of the MOU is the constitution and conduct of Steering Committee sessions 
(SC). SC are a consultative mechanisms for discussing and agreeing, in a formal manner 
trough signed minutes, on key aspects concerning project implementation – progress, 
achievements, financing, reporting, open issues etc.  
 

On the Swiss side SC sessions where considered as important stocktaking events 
addressing issues relevant to project impact (goals) and effectiveness (are we doing the right 
things) rather than on project monitoring and efficiency (are we doing the things right). 
Dynamics and modalities in handling MOUs increased substantially with the establishment of 
SCO and the gradual decentralisation of SDC projects steering. 
 
Historical Review of MOU in SMNR domain by projects 
 
BSBCP/BBF – agreement for settling the program was signed with MOEW at the very 
beginning in 1994. Project MOU replaced the agreement during the third phase of the 
programme. MOU was discontinued after the 4th phase of the project due to a lack of 
commitment of the MOEW and cumbersome administrative procedures. 
 
BSFP - agreement for settling the programme was signed with the then forest authorities 
back in 1994. MOU governing BSFP implementation after 2001 was negotiated and signed in 
2001. The system was maintained until the very end of the project providing sound formal 
grounds for the execution of the project activities. Steering process between Swiss and 
Bulgarian representatives was often hampered by formal, reactive attitudes. 
 
RIB – the MOU was negotiated with MOAF as part of the initial project design. It secured 
good level of engagements of both parties and had a discipline effect on project 
implementers. Unfortunately, during the second phase of the project one of the key partners 
from MOAF diverted from the initially agreed targets and despite all efforts at the highest 
possible level the situation could not be reverted. By mid 2007, the MOAF had not fulfilled its 
financial commitments to the project.  
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The overall experience gained in conducting projects in the field of SMNR shows that MoU 
provides certain benefits for the overall project steering and hence impact but also sets some 
restrictions and limits: 
 
Benefits of MOU: 

- Sets formal legal grounds for mutual understanding on the most important elements 
of the project; 

- Cleary stipulates in a formal manner the commitments of each party and constitutes 
locally the project implementation (project document, administration, steering, 
financing etc); 

- Ensures stability and consistency in the work and obligations of the Bulgarian 
Government when cabinets and other responsible persons are constantly changing; 

- Provides legal grounds for communication and interaction with other concerned state 
and local institutions when needed, especially in countries in transition like Bulgaria 
with highly centralised and hierarchical administrative system; 

- Sets procedures for communication and consultations at strategic level  for the 
project; 

- Provides for involvement of concerned parties and endorsement of important outputs 
(Evaluations, Management Plans, and Strategies); 

- Provide for consistency in project steering from one phase to the other;  
- Provides clauses and conditions for Programme/Project termination and follow up.  

 
Restrictions of MOU:  

- The negotiation of the clauses of the MOU is often difficult and time consuming; 
- MOU cannot replace the lack of commitment (or even opposition) of any of the 

concerned parties;  
- MOU and SC are posing some formal, often slow, cumbersome bureaucratic 

procedures, which can suppress the flexibility of the project; 
- MOU may limit project management units in using certain instruments or critically 

addressing issues of relevance to the concerned parties (e.g. corruption); 
- Restricts the flexibility during the project implementation in cases wheret the original 

goals need adjustment or change;  
- Does not guarantee the avoidance of delays in implementation of obligations from the 

Bulgarian sid, especially in periods of economic difficulties. 
 
Conclusions  
Although sometimes the MOU may introduce restrictions, it is better to have such a 
constituting document. MOUs are important foundations, when projects address policy 
development and enforcement elements, especially regarding SMNR. It is a powerful legal 
binding at the highest level that guarantees that commitments are valid when Governments 
change. This is very important in the realm of natural resource management where strong 
economic interests are involved, which may threaten the sustainable use of resources and 
the conservation of nature. In a period of transition the MOU provide certain guarantees that 
money is spend for the original project goals. It also guarantees the continuous participation 
of the state institutions representatives in the implementation. MOU helps focus the attention 
and provision of finances and human resources for the sustainable use of natural resources 
in the recipient country in transitional periods when the nature conservation legislation 
(development and implementation) can often be neglected.  
 
 
 
      Gerassim Gerassimov, September 2007. 
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Case study 3: 
The Institutional Development of the Bulgarian Biodiversity Foundation: 

logical process and Bulgarian team initiative 
 

 
Back in the 1994, the Bulgarian Swiss Biodiversity Conservation Program (BSBCP) was 
started with the donor support of the Swiss government. In late 1997, the Swiss partner 
NGOs in the programme created Foundation BSBCP with the aim to be the juridical body for 
the implementation of the BSBCP. In 1998 the Foundation BSBCP had started some 
activities outside of the scope of the Memorandum of Understanding between the Swiss and 
the Bulgarian governments, acting as an independent NGO. Gradually the idea emerged that 
the Foundation BSBCP had its own place in the conservation community of Bulgaria. It 
started developing and implementing its own projects and looked for additional funding. 

In 2000, the management team of the BSBCP foundation presented arguments to support 
the further establishment of the NGO as an independent player of the conservation 
community in Bulgaria to donors.  In order to help with this process in the BSBC Programme 
Document for Phase III specific activities were included:  

- organizing a meeting for strategic planning of the future of the Foundation;  
- elaborating the strategic vision for the role of the Foundation;  
- involving an expert consultant to elaborate the business plan for the Foundation’s 

activities; 
- developing projects and fund raise for them. 

During the phasing out activities the strategic vision for the future of the Foundation was 
elaborated, the Foundation’s Board was enlarged to include 5 new Bulgarian individuals, the 
name of the Foundation was changed to Bulgarian Biodiversity Foundation (BBF), and the 
Statutes were completely revised. The BBF started to develop and to get funding for 
additional projects. 

At the end of the BSBCP, the BBF had inherited the corporative history (background) of the 
BSBCP, the contacts and partnerships, the documentation, part of the team and the experts 
network, and some equipment. BBF was invited by SDC to develop a new 3-year project 
through which the new (old) foundation should position better itself not anymore as a donor 
organisation, but as a partner of the other players in the conservation scene and should 
develop its capacity to raise funds from non-SDC sources. As a stimulus for BBF to search 
for funds and not rely again only on SDC, the amount of money for each of the 3 years of the 
project were shrinking gradually.  The resources provided by SDC have given a substantial 
input to the re-orientation, positioning and capacity building of the foundation. The positive 
results are obvious, but some comments can be made here: 

- In the last 6 years BBF has been hesitating between several roles: 1) large donor 
agency redistributing funds of other larger donors; 2) civil society organization with 
policy and advocacy functions; 3) large membership-based NGO; 4) small 
consultancy group of experts. It is clear that there is no need to choose between one 
and the other, but the important thing is to maintain and combine the functions. 

- The role initially negotiated with SDC was viewed as a continuation of the 
foundation’s role during the BSBCP – re-distributing funds of large donors. However, 
attracting new large donors has turned out to be unrealistic. Private foundations or 
international donor agencies starting new presence and activities in Bulgaria are 
opening their own structures.  

- By 2007, a large membership based nature conservation NGO was still missing in 
Bulgaria. Until then BBF had missed the opportunity to cover this niche as during the 
strategic planning the Swiss partner NGOs had restricted the foundation from such 
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role avoiding the concurrence with the existing Bulgarian associations. The BBF had 
been obliged to close its regional offices but in 2007  they were  being re-established! 

 

Lessons learned: 

The institutionalization of a project management unit (PMU) into an independent organization 
has to be set as a project objective (or at least a possibility) as early as possible in the 
project cycle. Such effort can better be targeted if a strategic decision is made concerning 
the role of the organisation in the post-project life. The initiative should be that of the local 
partners.  

The institutionalisation process requires a special set of activities: 

- capacity building of the staff for management, fundraising, public relations; 

- support for the promotion of the organization as reliable, motivated, expert-based, 
etc.; 

- resources provided guaranteeing the existence-minimum of the organization at least 
10 year after the project end (among these resources, providing the office seems to 
be very important!). 

 

 

 

 

 

   Rossen Vassilev, September 2007. 
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Case Study 4: 
 
On Regional Planning:  

 
The regional planning approach represents a very promising approach to be applied in 
SMNR. The CapEx team has identified the following steps for future application of the 
experience gained in  regional planning:  
 

A Main steps identified by the stakeholders in order to capitalise SMNR approaches as 
integrated planning tools: 

• Demonstrate and document in leaflets best practices as case studies with recently conducted 
participatory planning  

• Compile list of instruments adapted, applied and implemented in concrete projects in Bulgaria 
(such as PA Management plans, multifunctional forest plan, community development plans, 
other instruments on nature  in non-protected areas 

• Support the successor organisation of the Swiss programmes on conduction in-depth studies 
about the upcoming EU-programmes with relevance for municipality and regional planning  

• Develop a “marketing” strategy with the help of  Bulgarian experts on SMNR in cooperation 
with  a journalist aiming at  presentation of the concepts, tools, technologies developed to 
experts, to the scientific public and within the SCO final CapEx to the state and a broader 
public 

• Define landscape planning as part of the municipality and regional planning approach 
• Use the municipality and regional planning approach for integration in curricula development 

for specific study cources in Sofia or Oblast universities (on-going initiative by BBF) 
 
B Target groups identified during the CapEx team: 

• Municipalities and their subordinated communities 
• MIG – mestny initiativny gruppy (local initiative groups in Bulgarian) 
• NGO at the local level 
• Municipal / Oblast ecological inspections 
• Sectoral planning organisation (infrastructure, industry, tourism, forestry, protected areas a.o.) 
• At a later stage (>approx. within 2 years): Planning authorities on the national / oblast level 
• Universities at the Sofia and Oblast levels 

 
 
C Examples and Best practices documented in the interviews : 

• Municipality planning Germen –developed from a MFP 
• Oblast-/Regional planning: Oblast Pasardjik – MFP approach  transferred from the 

municipality level to “focus planning” on the oblast level  
• Municipality planning within and around a large protected area (in Central Balkan a.o.), e.g 

ecological tourism , pasture management, close-to nature forestry 
• Municipality forums / regional forums 
• Stara planina programme – transboundary planning integrating municipalities  
• “Green belt” project, dealing with all spheres of SMNR (PA, forests, agriculture participatory 

planning, transboundary regional planning 
 
 
D Possible geographic focus:  

• Rural, “under”-developed oblast / municipalities in Bulgaria 
• Touristic and mountain oblast / municipalities 
• Specific buffer/ development zones in and around large protected areas , close-to-nature 

forest areas 
• Transboundary regions of Bulgaria – transfer to neighbouring EU and CEE countries 
• Contribution to spatial, nature conservation and landscape planning, also EIA / SIA 

contributions for large infrastructure projects.  
Heino Messen, September 2007.  
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Annex 1: SDC’s concept on Citizen and Democracy 
 
 
From a concept paper of SDC the following information regarding the importance of citizen 
participation and democracy in SDC country programme in Bulgaria can be extracted: 
 

Citizen Participation and Democracy 
Citizen participation is the essence of democracy. The concepts of freedom of speech, 
assembly, voting, and equal representation have evolved through the years to form basic 
pillars upon which democratic states were established. Although democracy is assimilated to 
the principle of equal right and treatment for all, the driven force is based on the assumption 
that everything is perfectible. Therefore the application of democracy principle should 
generate innovation capable to improve the living situation. 

Promotion of Democracy as Goal of the Swiss Cooperation 
Within the framework of the co-operation with the States of Eastern Europe62 the Swiss 
Confederation supports these States in their efforts of construction and consolidation of the 
democracy and in their efforts of transition towards a market economy and the installation of 
corresponding social structures.  

The co-operation with the States of Eastern Europe has in particular as goal  

• the promotion and reinforcement, in these countries, of the State of right and the respect 
of the humans right as well as construction or the consolidation of the democratic system, 
in particular the development of stable political institutions, 

• the promotion of an economic and social sustainable development, conforms to the 
principles of the market economy and supporting economic stability, the cultural 
development, the increase in incomes and the improvement of the living conditions of the 
populations, while encouraging 

• the respect of the environment as well as the rational use of the natural resources. 
Therefore the Swiss Agency for Development and Cooperation has a central mandate to 
support the democratic system in Bulgaria. 

 
 
 
 
 
 
 
 
Source: SDC, 2003: Bulgaria. Co-operation Approaches and Strategy in the domain of 
Citizens and Democracy. Concept paper. Roland Python. Deputy Country Director SDC 
Sofia. http://162.23.39.120/dezaweb/ressources/resource_en_24165.doc
 
 
 
 
 
 

                                                 
62 Federal Decree (Bundesbeschluss) from 24.3.1995concerning the cooperation with States from 
Eastern Europe, based on the message of the federal Council of September 19, 1994. 
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Annex 2: Concepts, Tools and Know-how developed and their present and future application  
SDC 
programme 

Concepts 
developed 

Tools 
applied 

Technical 
Know-How 
transferred 

Inputs in to policy 
dialogue and 
legislation 

Adaptation to Bulgarian 
requirements in 
direction to 
governmental services  

Transfer to / 
Implementation 
by EU-  / other  

instruments 

Strength of the SMNR 
Domain > Opportunity for 
Joint Instruments 

SOAP 
Bioselena   

Biofarm 

Bio Bulgaria 

 

Integration of 
methods on 
Organic 
Agriculture (OA) in 
Sustainable Land 
Management 
concepts for the 
Central Balkan 
region 

Networking and 
strengthening of 
Bio-Farmers 

 

Support to 
Certification of 
farms and 
products 

 

 

 

 

Product 
development 
and marketing 

Production 
techniques for 
legumes, herbs, 
livestock a.o. 

Development of 
marketing 
strategies for 
organic  products 

Paragraph on OA 
included in the law of 
agricultural 
development for the 
EU accession process 

Adaptation of Consultancy 
services on OA to support 
governmental rural advisory 
services  

Introduction of study courses 
on Biological Agriculture at 
the Agricultural University of 
Plovdiv 

 

Knowledge how to 
apply for  EU / 
governmental 
subsidies 
programme on OA 

Development of instruments 
in the direction of integrated 
planning tools and 
Sustainable regional 
development together with 
RIBP and BBF 

RIBP 

Rare Breeds 

 Introduction of 
Herdbooks 

Scientific 
description of rare 
breeds 

Conservation 
techniques for 4 
breeds 

Input to the relevant 
sections of the law and 
by-laws 

Introduction of study courses 
on Biological Agriculture at 
the Agricultural University of 
Plovdiv 

Contribution to the 
EU regulation on 
the conservation 
of rare breeds 

Joint implementation local / 
regional pasture management 
plans with BBF 

BSBCP>BBF 11 Management 
plans for protected 
areas (PA) 
including large 
parks 

11Action Plans for 
Preservation of 
Species 

Geobotanical 
analyses and 
list of species 
for large PA 

 
Scientific know-how 
in conservation 
 
Participatory 
techniques in 
biodiversity 
conservation 

Main stakeholder for  
development of the law 
on PA 

 Working with 
natura 2000  

LIFE + and 
LEADER 
programmes 
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SDC Concepts Tools Technical Inputs in to policy Adaptation to Bulgarian Transfer to / Strength of the SMNR 
Domain > Opportunity for 
Joint Instruments 

programme developed applied Know-How 
transferred 

dialogue and 
legislation 

requirements in Implementation 
direction to by EU-  / other  
governmental services  instruments 

 Participatory 
nature 
conservation + 
landscape 
planning (“Green 
Belt” ) 

Participatory 
planning 

Habitat studies  

Pasture 
Management 

    Joint implementation local / 
regional pasture management 
plans with RIBP 

 

Concepts for landscape  
planning adopted to EU-
requirements 

 Clearing House 
Mechanism 

  Main actor within the 
Bulgarian clearing 
house mechanism 
(CHM) 

 Working for the 
government,  

Cooperating with 
bul. /international 
NGO community 

Joint lobbying initiatives for 
concept and tools developed 
by all programmes of the 
domain in the direction of the 
Bulgarian government 

 Regional planning 
input for the 
South-East-
planning region 

     Regional planning as 
opportunity for joint  SMNR 
input  of all programmes of 
the Swiss domain 

  Assessment 
tools for water 
ecosystems 

    Protection of water bodies, 
water harvesting,  Nature 
conservation , close-to-nature 
forestry 

BSFP  

 

 

 

Multifunctional 
forest plans  

Practical 
implementation 
of plenter 
methods 

PhD dissertation on 
various scientific 
subjets 

Technical trainings 

Innovative 
concepts and 
approaches for 
near-to-nature 

Local policy dialogue 
crosscutting landscape 
/ nature conservation 
and close-to-nature 
forestry – the case of 
Pirin and Central 
Balkan National Parks 

  Municipality development 
further developed the MFP as 
joint concept 
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SDC 
programme 

Concepts 
developed 

Tools 
applied 

Technical 
Know-How 
transferred 

Inputs in to policy 
dialogue and 
legislation 

Adaptation to Bulgarian 
requirements in 
direction to 
governmental services  

Transfer to / 
Implementation 
by EU-  / other  

instruments 

Strength of the SMNR 
Domain > Opportunity for 
Joint Instruments 
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forestry 

                           Socio-economical 
development of 
municipalities 

Training tools 
and units for 
forest workers 

Security 
training 

Organisation of 
Capacity 
development on all 
spheres of forestry 
with CH partners 
institutions and 
forestry schools 

  Application for 
twinning 
programmes with 
similar EU forestry 
schools 

 



Annex 3: Brief Profiles of the five SMNR Projects 
 

i) SOAP 1996-200763 
 

Since 1996, SDC provides support to sustainable agriculture development in Bulgaria, focusing on 
the promotion of organic agriculture. Initiated by the "Swiss Institute for Organic Agriculture" (FiBL), 
the project gained its Bulgarian ownership with the establishment of two local organisations: the 
Foundation for Organic Agriculture "Bio Selena" and "Bio Bulgaria" Cooperative. Since 2003, 
SECO supports the establishment and operation of a Bulgarian organic certification agency: 
"Balkan Biocert Ltd", as an important actor in organic production and marketing process.  
The project for Sustainable Agriculture in Central Stara Planina (known with the acronym 
"Bioselena") was reviewed during the autumn 2003. The evaluation confirmed its relevance and 
recommended continuation. It also provided insight for applying recent Swiss ODA policy on 
reducing commitments over the period 2005-07. Key recommendations of the evaluation suggest: 
i) opening up of the circle of organisations to be involved in the last phase of the Programme thus 
including organisations and institutions having a stakes on important elements of the organic 
agriculture (partners) – policy, production, marketing, consumers and ii) addressing the entire 
organic production and marketing chain trough improving the performance of the actors involved in 
the realisation of particular organic products.  
Outcome Mapping planning instrument was recommended and utilised as means for achieving 
wider impact trough the improved performance of key players in the field.  
Redesigned scope of SDC support to OA in Bulgaria necessitate specific planning and tests of the 
recommended new approaches – development of a broader OA movement.  
The phase III (main activities where implemented in the period 07.2004-06.2005) was set to trace 
the cooperation among the 5 institutions forming the so called OA Partnership in Bulgaria – 
Ministry of Agriculture and Forestry (MoAF), Agriculture University, Plovdiv, "Ecofarm" Association 
and traditional, SDC supported organisations - Foundation Bioselena and Bio Bulgaria 
Cooperative. Elaboration of the National Organic Agriculture Action Plan (NOAAP), co-financed by 
SDC and MoAF is an ultimate result from the joint efforts of the partnership. The advanced draft of 
the plan, expecting Government endorsement by June 2005, is a policy framework setting strategic 
priorities for OA development for the period 2006 - 2013. It is expected that the plan will become a 
whole part in the National Plan for Agriculture and Rural development 2007 - 2013.  
Despite this achievement, cooperation and partnership among involved organisations, in their 
specific field of competences, proved to be yet premature and more donor-driven than conscious 
need.  
The 6-month period of the bridging phase, although bringing good practical results like addressing 
OA along the whole production-marketing chain, confirmed that the establishment of lasting and 
efficient partnership needs longer, targeted support. 
 
 
ii) BBF/BCBCP 1994-200764

 
The Bulgarian Biodiversity Foundation (BBF) is the successor of the Bulgarian-Swiss Biodiversity 
Conservation Programme (BSBCP) which had worked for 10 years (1994-2004) on priority issues 
concerning the biodiversity conservation and sustainable use of natural resources.  
 
The BSBCP went through three individual phases, each with separate characteristics and each 
giving specific experience and bringing valuable legacy for the BBF.  

                                                 
63 Source: Credit Proposal last phase, 13.6.2006 

64 Source: BBF Project Document 2005-2007 
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♦ The Phase I was principally conceived as actions planned from outside and executed locally, 
most of them being linked to research and inventories aiming to draft management plans for 
different ranks of protected areas.  

♦ The PHASE II has been much different in its planning, its structure, as well as its day-to-day 
operations. The intensive knowledge transfer of Phase I allowed to design much more 
independent programme, composed of strong, efficient and autonomous local teams. Their 
action was coordinated at the central level by a Central Office – core team led by an executive 
director, a new position that considerably contributed to giving the Programme its own identity. 
The nature of activities also changed, shifting from management planning to management (in 
spite of difficulties encountered with the process of official approval of the management plans), 
and to dialogue-facilitating among local stakeholders. The  

♦ Phase III built upon this experience and continued this trend of growing autonomy and 
responsibility with one of the main objectives being to legitimize the BBF, initially established as 
purely a tool to manage the Phase II of BSBCP, but latter strategically aimed at gaining 
extended autonomy and emerging as a key player in the Bulgarian nature protection circles. 

 
The ten-year efforts of the BSBCP brought to significant improvement of the preservation and 
management of the rich natural heritage of the country. The Programme was a pioneer in the 
development of holistic managerial tools – the Management Plans for Protected Areas (PAs) – 
corresponding to the contemporary views for participatory, public driven approach to conservation. 
A total of 14 management plans for different PA categories were elaborated. 
 
This was combined with extensive studies, providing sound scientific basis for the management 
of the Bulgarian biodiversity. In addition, the species conservation action programmes made a 
contribution to the world-wide conservation effort, recognized by the IUCN’s SSC and the BirdLife 
International. Important merits of the programme are:  
♦ new protected areas established on an area of more than 10,000 ha 
♦ four new Ramsar sites are approved (Lake Pomoriysko, Lake Vaya, Poda Lagoon, 

Ropotamo Complex) 
♦ three new Nature Parks in less studied regions were proposed in partnership with other 

organisations: the Eastern Rhodopes (an area of almost 200,000 ha) and two other 
mountainous regions Belasitsa (about 30,000 ha) and Western Balkan (some 73,000 ha).  

 
This whole process, organised on local basis had another valuable asset – the formation of the 
team of experts, which latter formed the inner circle of a dozen of resource people of the BBF. It is 
further extended by a larger circle of experts of the Bulgarian Academy of Science and academic 
institutions – closely involved in the work of the programme. They could build the basis of the 
advisory and consultative organs of the BBF. 
 
♦ The BSBCP also developed Species Conservation Action Programmes for a number of 

plant and animal species of global importance were elaborated (total 11). 
 
The Programme also identified the need of capacity building of the national institutions 
involved in the nature resources conservation and sustainable management at both national level 
(Ministry of Environment and Water and Ministry of Agriculture and Forests) and regional ones – 
the regional inspectorates of both ministries, the directorates of the national and nature parks. 
Extensive training has been provided to local staffs and much support ensured for introducing 
modern concepts, technologies and equipment to assist them in the future applying of the 
managerial tools provided. The staffs of two National Parks and the largest Nature Park in Bulgaria 
underwent specifically developed training modules, including exchanges with similar 
administrations from European countries of excellence. The regional inspectors in three regional 
inspectorates have also been trained. 
 
The BSBCP dedicated substantial effort to the work with academic institutions. Every 
opportunity was sought to ensure to young people the opportunity to elaborate master thesis 
through effective work in the field. At least 150 students benefited from this and many of them are 
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now involved in either state or non-governmental institutions dealing with biodiversity conservation 
issues. This is a vital capital of the BSBCP, which should be further utilized by the BBF. 
 
To effectively achieve the ambitious goal of enhancing the nature protection in Bulgaria the BSBCP 
had to develop its relations and partnerships with key stakeholders. On first place such have 
been the municipalities in its focal regions. In the ten-years period of work of BSBCP over 30 key 
municipalities  such as Varna, Burgas, Gabrovo, Karlovo, Troyan, Ivajlovgrad, Madjarovo, 
Kirkovo, Blagoevgrad, Razlog, Bansko, Belogradchik, etc., have been involved in various activities. 
It is doubtless that the BSBCP made certain progress towards changing the perception of nature 
protection in those municipalities, representing over 40% of the country. At least, after ten-year 
work the terms biodiversity, nature conservation and sustainable resource use become regular 
expressions in their regional development plans. The basis is now established to deepen the 
impact by working for effective integration of the biodiversity agenda into the municipal sectoral 
policies. Moreover, it is expected that the municipalities shall play a key role in utilizing the 
European structural funds. 
 
The BBF also carries forward the lessons of establishing local platforms for discussing 
biodiversity issues by various stakeholders, including not only local authorities and regional 
structures of state institutions, but also NGOs, business, and educational institutions. Although the 
experience with these so-called Regional Forums has not been completely positive, the lesson 
learned manifests the need of these, and moreover the need of targeted approach and effort for 
organization, coordination and mediation of such structures to contribute to the defending of the 
biodiversity agenda at the regional development level. The added value of this effort is the 
further enlargement and diversifying of the circle of partners of the BBF. The BBF is also 
taking over the public reputation of the BSBCP as a key non-governmental player at the scene of 
biodiversity protection. The current challenge is to further build the constituency and strengthen the 
partnerships and turn them into an effectively working tool for public control and influence on the 
national biodiversity protection and sustainable resources use policies. 
 
Certain efforts of the Programme targeted altering and modeling the general public opinion 
and increasing the awareness on the Bulgarian biodiversity importance, both as a part of the 
common global and European heritage, but also as a valuable resource to be preserved for the 
future generations. Substantial work was carried out with secondary and high schools. Four 
visitors’ information centers were supported, as well as the networking between all nature 
conservation and tourist information centers in the country. It should be clearly stated that 
now-a-day the BBF is in a better position (compared to the beginning of BSBCP) having to work 
with a better informed general public, local authorities and local state structures. 
 
An important asset of the BSBCP’s work has been the development of models of sustainable 
use of the resources in the different regions, such as: 
♦ “salinas train” around Atanasovsko Lake reserve; 
♦ the sustainable use model for the highland pastures in the Central Balkan NP; 
♦ the establishment of fishermen association in Durankulak region. 
 
The models provided valuable arguments in defending the biodiversity protection agenda. Now 
these should be taken a step forward by BBF through turning them into stable public-private 
partnerships for developing pro-biodiversity businesses in the areas of the highest conservation 
concern65. 
 
Concluding, the BBF takes off from a favorable basis, built through the ten-year effort of the 
BSBCP. Yet it is faced with the challenge to enrich the legacy and broaden the constituency of the 
Programme, take over the positive lessons and introduce them at a larger scale in the country by 

                                                 
65 Such high conservation value areas refer to internationally recognized criteria. These differ from the 
IUCN’s PAs categories and are more related to biotopes no matter protected or not, such as forests, 
wetlands, agriculture areas, etc. Much work has already been carried in Bulgaria for determining the high 
conservation value forests; the Bulgarian CORINE sites for example also form such areas.  
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developing and broadening the partnerships for effective protection of the Bulgarian biodiversity. In 
other words the BBF is now committed to continue building bridges rather than fences to ensure 
the sustenance of the country’s natural heritage. 
 
 
 
 

Iii) BSFP 1997- 200766

Swiss cooperation was among the first to support Bulgaria’s forestry sector. The Bulgarian Swiss 
Forestry Programmein its first phase (1997-2001) provided assistance and transfer of know-how in 
establishing the scientific base for sustainable forest management in Bulgaria. The Swiss Federal 
Institute of Technology (ETH) Zurich was the executive agency for the first project phase, as on 
Bulgarian side; the implementation of activities was organised by the Forest University of Sofia. 
The second project phase (2001-2003) aimed at supporting the forestry sector in Bulgaria in 
achieving a balance between the ecological, economic and social functions of the forests by 
means of sustainable, "close-to-nature" management practices.  
This project goal is sustained for its third phase. This conclusion was reached after almost a year-
long process of planning and discussions with main partners, namely Bulgarian Ministry of 
Agriculture and Forestry (MoAF) and its National Forestry Board, Intercooperation, Bern and BSFP 
Operational Centre in Sofia (which followed the external evaluation exercise conducted in may 
2003). 
 
In its last phase, BSFP will face the following challenges: 

(1) Reinforce Multifunctional Forest Planning and Management (MFPM) as participatory 
instrument for integrated local (rural) planning and development.  

(2) Promote and build capacity for deconcentrated and decentralised decision making in 
the forest sector in pursuing National Forestry Agenda. 

(3) Empower forests stakeholders, especially local ones, to actively and effectively 
participate in forest management through MFPM process. 

(4) Capitalise the experiences gained during the previous phases and leave behind self-
sustaining processes and results. 

 
Objectives 
The general objective of the last phase is the same as the one defined for Phase II: 
To support the stakeholders in the forestry sector in Bulgaria in achieving a balance 
between the ecological, economic and social functions of the forests by means of 
sustainable and close-to-nature management 
 
The project objectives are: 
• To Support the National Forestry Agenda through targeted capacity strengthening of NFB and 

other forest stakeholders to pursue reforms in the forest sector, 
•  To promote Multi-Functional Forestry Planning and Management (MFPM) in selected areas. 
A general Project Logframe is provided in Annex 2 where interlink between BSFP III objectives' 
system and paramount priorities set in NFPS is also shown. 
 
 
 
 
 

                                                 
66 Source: Credit Proposal Phase III, 20.4.2004 
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iv) Rare Indigenous Breeds Project (RIBP) 2001-200167

 
Although initiated by the team of the “Sustainable Agriculture” Project, the aim of the project is to 
contribute to the conservation of unique diversity of rare indigenous breeds in Bulgaria – one of the 
objectives set by the National Biodiversity Conservation Strategy. The project started in mid 2001 
and contributes to the preservation of 4 threatened indigenous breeds by rendering their breeding 
economically feasible for farmers and animal owners. Planned activities involve: development and 
approval of breed descriptions ii) enlisting and marking the animals belonging to the 4 target 
breeds; iii) support to animals’ owners to get access to EU SAPARD funding; iv) support the 
establishment and development of breeding association(s). 

Project implementation is constituted by MOU between the Government of Switzerland and the 
Government of Bulgaria. Its implementation is mandated to BioSelena Foundation. Swiss partner 
organisations are REED (backstopping) and Pro Species Rara (expertise) as on the Bulgarian side 
this is the state Executive Agency “Selection and Reproduction in Animal Husbandry”. As the 
project results greatly depends on the execution of EU SAPARD agro- ecology measure 1.3, 
serious efforts are paid by the project team in supporting respective authorities on devising and 
kicking this measure off. Reviving (revitalising) breeding association(s) is the other challenging task 
in front of the project as this goes along with redistribution of tasks and public services between the 
Government and civil society organisations – a process hampered by inconsistent and often 
controversial policy context and regulatory framework.  

 

v) Monitoring of trans-boundary air pollution affecting the forests (1997 
– 2003)68

 
The objectives of this project were to support Bulgaria in the fulfilment of its obligations towards 
two international programmes, the International Cooperative Programme on Assessment and 
Monitoring of Air Pollution Effects on Forests (ICP Forests Level I and II) and the programme on 
Mapping Critical Levels and Loads (ICP Mapping). 
During the first phase important amounts of funds (1 Mio CHF) were invested in scientific hardware 
(three field monitoring stations and laboratory equipment).  However, the initial set up of the project 
was very weak. In 1996 the Sofia Forest University was chosen as a main partner and mandated 
by the NFB for this purpose, because it was one of the few stable Bulgarian forest institutions. The 
Academy of Science was charged with work regarding to pathology and entomology. Project 
progress and the scientific quality of the work done was weak, and key projects partners were not 
qualified and reliable. On the Swiss side, the scientific institution charged with the support to the 
project was inexperienced with international cooperation, and had problems to deal with this 
difficult situation. In addition it was discovered belatedly that the MoEW charged by the Bugarian 
government to deal with the reporting and was delivering part of the data, thus the Swiss effort was 
duplicated.  
The responsibility for the poor preparation of the project is shared between SDC , BUWAL and 
IAP.  
 In 2001 it was decided to transfer the project to the MoEW, to support the continuation of the 
scientific work and to phase out the Swiss support within 2 years. According to the latest ICP report 
published in 2007, Bulgaria has started to deliver data by 2003. The data delivered is of  
intermediate quality (“with warning”), but this is also true for data from other countries (including 
Switzerland). 
 

                                                 
 Source: SMNR concept paper. Gerassim Gerassimov. 2003. 67

68 Source: SDC note from 8.2.1001 and other SDC documents (Forest Focus Monitoring Database System. 
TECHNICAL REPORT 2004 LEVEL II DATA. Hiederer. R. T. Durrant, O. Granke, M. Lambotte, M. Lorenz. 
B. Mignon, V. Mues. EC Joint Research Centre. 2007 http://forestfocus.nsi-sa.be/forestfocus.php?a=4&b=1)
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Annex 4: List of people interviewed  
 
In Bulgaria 
 

1. Abadjieva Veleslava, Project Manager, GEF Small Grants Programme (UNDP) 
2. Apostolov Stoilko, Bioselena Foundation 
3. Bashev Ahmed, Mayor Garmen Municipality  
4. Bossevsky Valentin, Chairman of the National Trust Eco-Fund 
5. Cholakov Angel, Governor, Pazardjik District 
6. Damianova Roza, Editor and Presenter for the Hristo Botev Program of the Bulgarian National Radio 
7. Dimitrov Dimiter, RIEW Plovdiv, biodiversity expert 
8. Dundliker Gottlieb, consultant SVS BirdLife Schweiz 
9. Gerassimov Gerassim, Communication Officer, Swiss Cooperation Office Bulgaria, Embassy of 

Switzerland   
10. Germer Carsten, UNDP office Sofia 
11. Gruncharov George, Director, Pirin National Park 
12. Hinkova Silvia, Executive Director of the Stara Planina Tourism Association 
13. Karov Stoycho, Ekofarm Association 
14. Kaufmann Heinz, Country Director, Swiss Cooperation Office Bulgaria, Embassy of Switzerland    
15. Kazakova Yanka, WWF Bulgaria 
16. Markovska Simana, Chairwoman of Pirin Tourism Forum 
17. Mihajlov Misho, Ministry of Environment and water, National Nature Protection Service 
18. Minkov Nanko, Section head, Central Balkan National Park 
19. Nencheva Gergana, Balkan Biocert Ltd. 
20. Nikolov Vasil, Professor Agriculture University Plovdiv 
21. Petrova Zoya, Director, Forestry Professional High School, Teteven  
22. Sedefchev Sider, Semperviva NGO, nature conservation and rare breeds conservation  
23. Spiridonov Jeko, Wilderness Fund 
24. Staykova Radka, farmer, member of the Association of rare breeds, Vurben village, Karlovo, Local 

Initiative LEADER Group member 
25. Stefanova Viara, Head of Agri-environment and LFA Department, RDD, Ministry of Agriculture and 

Forestry 
26. Stiptsov Vassil, Program Manager of BSFP and Manager of Sylvica Foundation  
27. Todorova Ivanka, Monitoring of the Forest Ecosystems Project of ICP Forest  
28. Tsetska Dimitrova, Mayor of Teteven municipality  
29. Vassilev Rossen, Executive Director, BBF  
30. Veliat Mehmed, Head, Regional Forestry Board, Pazardjik 
31. Yancheva Christina, Professor Agriculture University Plovdiv 
32. Yonov Nikolay, Head of Department “Protected areas, international cooperation and NGOs 

relations”, NFB, MAF 
 
In Switzerland 
 

1. Capt Georges (former country director SCO), by questionnaire 
2. Damary Peter, former FIBL consultant (Organic Agriculture) 
3. Duerr Christoph, BAFU, former IC expert  (Forest) 
4. Egger Jean-Pierre (SDC) 
5. Flückiger Walter and Sabine Braun, IAP (Pollution Monitoring) 
6. Galland Pierre, consultant, formerly pro Natura (Biodiversity)  
7. Heeb Marlène, FIBL, project coordinator East Europe (Organic Agriculture) 
8. Hislaire Peter, consultant (Biodiversity) 
9. Kireva Polina, PhD student at CDE and Coordinator Environmental Education Programms, Vlahi 

Eco-Center  
10. Luthi Markus, consultant (RIB/SOAP), 
11. Mauderli Ueli (SDC) 
12. Sansonnens Bertrand, Pro natua (Biodiversity) 
13. Schläppi Walter, Consultant, (SOAP) 
14. Schuetz Jean-Philippe, Prof. em. ETHZ (Forest)  
15. Sorg Jean-Pierre, Prof. ETHZ (Forest) 
16. Zahner Philippe  (SDC) 

 
*** 

CapEx SMNR Bulgaria 59


	 
	 
	 
	Abstract  
	 
	Summary  
	1. Introduction  
	2.  Swiss support to Bulgaria in SMNR (1992 – 2007)  
	 
	Promoting participatory decision-making processes through the creation of new dialogue platforms 

	 
	3. Presentation of the main “Lessons learned” 
	Annex 1: SDC’s concept on Citizen and Democracy 
	Citizen Participation and Democracy 
	Promotion of Democracy as Goal of the Swiss Cooperation 


	Annex 2: Concepts, Tools and Know-how developed and their present and future application 
	Annex 3: Brief Profiles of the five SMNR Projects 
	Annex 4: List of people interviewed  




